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LIST OF ACRONYMS  

AH Affected Household 
AIIB Asian Infrastructure Investment Bank 
AP Affected Person 
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IRC-WG Inter-Ministerial Resettlement Committee Working Group 
LAR Land Acquisition and Involuntary Resettlement 
MEF Ministry of Economy and Finance 
NCDDS National Committee for Sub-National Democratic Development Secretariat 
PCM Public Consultant Meeting 
PIB Project Information Booklet 
PGRC Provincial Grievance Redress Committee 
PMU Project Management Unit 
PRSC Provincial Resettlement Sub-Committee 
PRSC-WG Provincial Resettlement Sub-Committee Working Group 
RCS Replacement Cost Study 
RPF Resettlement Planning Framework 
RGC Royal Government of Cambodia 
ROW Right-Of-Way 
SOP-LAR Standard Operating Procedures on Land Acquisition and Involuntary Resettlement 
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DEFINITIONS AND TERMS 

Affected Households (AHs)/Affected People (AP).  In the context of involuntary resettlement, 
APs are those who are physically displaced (relocation, loss of residential land, or loss of shelter) 
and/or economically affected (loss of land, assets, access to assets, income sources, or means 
of livelihood) as a result of (i) land acquisition and involuntary resettlement; or (ii) involuntary 
restrictions on land use or on access to legally designated parks and protected areas. In the case 
of AHs, it includes all members residing under one roof and operating as a single economic unit, 
who are adversely affected by a project or any of its components. They can also be referred to as 
Displaced Persons (DPs).  In this RPF the term is also used as “AH”. 

Abbreviated Resettlement Plan (ARP). Where impacts on the entire displaced population are 
minor, or fewer than 200 people are displaced, the Client may prepare an abbreviated 
resettlement plan, covering such elements as the Bank may specify. Impacts are considered 
“minor” if the affected people are not physically displaced and less than 10 percent of all their 
productive assets are lost. 

Cut-off date (COD). Date established by the Project, that establishes the eligibility for receiving 
compensation and the resettlement assistance coinciding with the date of when the household 
census the project affected persons. The COD needs to be well-documented and is normally the 
date of the completion of the consultation process with the displaced persons and is done in 
conjunction with the census and prevents encroachment. Persons not covered can be eligible in 
case they can show proof that they have been inadvertently missed during the census. 

Detailed Measurement Survey (DMS). With the aid of detailed engineering design, this activity 
involves the finalization of the results of the inventory of losses, measurement of losses, 100% 
socio-economic survey and 100% census of displaced persons. 

Detailed Resettlement Plan (DRP).  Prepared when detailed designs or land demarcation have 
been completed and the full impacts following a DMS are known. This has the same meaning as 
land Acquisition and Resettlement Plan or Land Acquisition Plan or Resettlement Plan. 

Economic Displacement.  Loss of land, assets, access to assets, income sources, or means of 
livelihood because of (i) involuntary acquisition of land, or (ii) involuntary restrictions on land use 
or on access to legally designated parks and protected areas.  

Eligibility. All AHs confirmed to be residing in, doing business, or cultivating land within the 
project affected area or land to be acquired or used for the project before the cut-off date are 
eligible for resettlement compensation for their affected properties.  

Eminent Domain. The right of Cambodia using its sovereign power to acquire land for public 
purposes. National law establishes which public agencies have the prerogative to exercise 
eminent domain.  

Entitlement. Refers to a range of measures comprising compensation for loss of assets, 
resettlement assistance, income restoration, etc. which are due to the AHs, depending on the 
type and severity of their losses, to restore their economic and social base.  
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Expropriation. Process whereby a public authority, usually in return for compensation, requires 
a person, household, or community to relinquish rights to land that it occupies or otherwise use. 
Expropriation under the Cambodian Law refers to the confiscation of ownership or real right to 
immovable property of a natural person, private legal entity, and legal public entity, which includes 
land, buildings, and cultivated plants, for the purpose of constructing, rehabilitating, or expanding 
public physical infrastructure for the national and public interests with prior and just compensation.  

Grievance Redress Mechanism (GRM). Refers to an established mechanism to receive and 
facilitate the resolution of affected persons’ concerns and grievances/complaints about physical 
and economic displacement and other project impacts. The grievance mechanism is expected to: 
(a) address concerns promptly and effectively, in a transparent manner that is culturally 
appropriate and readily accessible to all project-affected parties, at no cost and without retribution, 
and without preventing access to judicial processes. 

Host Communities. Communities receiving physically affected persons of a project as re- 
settlers.  

Income Restoration. Improve, or at least restore, the livelihoods of all persons displaced by the 
Project through: (i) where possible, land-based resettlement strategies when affected livelihoods 
are land-based or where land is collectively owned; or cash compensation at replacement value 
for land, including transitional costs, when the loss of land does not undermine livelihoods; (ii) 
prompt replacement of assets with assets of equal or higher value; (iii) prompt compensation at 
full replacement cost for assets that cannot be restored; and (iv) capacity building programs to 
support improved use of livelihood resources and enhance access to alternative sources of 
livelihood.  

Income Support. Re-establishing the productive livelihood of the AHs to enable income 
generation equal to or, if possible, better than that earned by the AHs before the project.  

Indigenous Peoples. “Indigenous Peoples” is used in a generic sense to refer exclusively to a 
distinct social and cultural group possessing all the following characteristics in varying degrees: 

Self-identification as members of a distinct indigenous social and cultural group and recognition 
of this identity by others; and Collective attachment1 to geographically distinct habitats, ancestral 
territories, or areas of seasonal use or occupation, as well as to the natural resources in these 
areas; and Customary cultural, economic, social, or political institutions that are distinct or 
separate from those of the mainstream society or culture, and A distinct language or dialect, often 
different from the official language or languages of the country or region in which they reside. 

Information Disclosure. The process of disseminating project information to stakeholder to allow 
them to understand the risks and impacts of the project, and potential opportunities.  

Inventory of Losses (IOL). This is the process where all fixed assets (i.e. lands used for 
residence, commerce, agriculture, including ponds; dwelling units; stalls and shops; secondary 
structures, such as fences, tombs, wells; trees with commercial value; etc.) and sources of 

 
1 Collective attachment means that for generations there has been a physical presence in and economic ties to land 

and territories traditionally owned, or customarily used or occupied, by the group concerned, including areas that hold 
special significance for it, such as sacred sites. 
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income and livelihood inside the Project right-of-way are identified, measured, their owners 
identified, their exact location pinpointed, and their replacement costs calculated. 

Involuntary Resettlement. Resettlement is considered involuntary when directly affected 
persons or communities do not have the right to refuse project related land acquisition or 
restrictions on land use that result in their physical or economic displacement.  

Land Acquisition. Refers to all methods of obtaining land for project purposes, which may 
include outright purchase, expropriation of property and acquisition of access rights, such as 
easements or rights of way. Land acquisition may also include: (a) acquisition of unoccupied or 
unutilized land whether or not the landholder relies upon such land for income or livelihood 
purposes; (b) repossession of public land that is used or occupied by individuals or households; 
and (c) project impacts that result in land being submerged or otherwise rendered unusable or 
inaccessible. Land acquisition refers to anything growing on or permanently affixed to land, such 
as crops, buildings and other improvements. 

Meaningful Consultation. The two-way process that: (a) begins early in the project planning 
process to gather initial views on the project proposal and inform project design; (b) encourages 
stakeholder feedback, particularly as a way of informing project design and engagement by 
stakeholders in the identification and mitigation of environmental and social risks and impacts; (c) 
continues on an ongoing basis, as risks and impacts arise; (d)  is based on the prior disclosure 
and dissemination of relevant, transparent, objective, meaningful and easily accessible 
information in a timeframe that enables meaningful consultations with stakeholders in a culturally 
appropriate format, in relevant local language(s) and is understandable to stakeholders; (e) 
considers and responds to feedback; (f)  supports active and inclusive engagement with project-
affected parties; and  (g)  is free of external manipulation, interference, coercion, discrimination, 
and intimidation. Under this RPF, which is specific for land acquisition and involuntary 
resettlement, the meaningful consultation refers to consultation in respect of land acquisition and 
involuntary resettlement which is clearly stipulated in the Government’s SOP for LAR and 
incorporates all the above elements. 

Physical Displacement. Relocation, loss of residential land, or loss of shelter as a result of (i) 
involuntary acquisition of land, or (ii) involuntary restrictions on land use or on access to legally 
designated parks and protected areas.  

Relocation. This is the physical relocation of an AH from her/his pre-project place of location 
and/or business to another location. 

Replacement Cost. Replacement cost involves replacing an asset, including land, at a cost 
prevailing at the time of its acquisition. This includes fair market value, transaction costs, interest 
accrued, transitional and restoration costs, and any other applicable payments, if any. 
Depreciation of assets and structures should not be considered for replacement cost. Where there 
are no active market conditions, replacement cost is equivalent to delivered cost and building 
materials, labour cost for construction or relocation costs. Where land market conditions are 
absent or in a formative stage, the DPs and host populations will be consulted with to obtain 
adequate information about recent land transactions, land value by types, land titles, land use, 
cropping patterns and crop production, availability of land in the project area and region, and other 
related information. 
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Relocation Assistance. Support provided to persons displaced by the Project, including the 
following: (i) if there is relocation, security of tenure (with tenure rights that are as strong as the 
rights the displaced persons had to the land or assets from which they have been displaced) of 
relocation land (and assets, as applicable), proper housing at resettlement sites with comparable 
access to employment and production opportunities, integration of resettled persons economically 
and socially into their host communities and extension of Project benefits to host communities to 
facilitate the resettlement process; (ii) transitional support and development assistance, such as 
land development, credit facilities, training or employment opportunities, food, shelter, 
transportation; and (iii) civic infrastructure and community services, as required.  

Resettlement Planning Framework (RPF). Prepared when project components are not fully 
known and therefore land acquisition needs cannot be identified. The RPF will guide the 
preparation of future Resettlement Plans if these become necessary. 

Resettlement Plan. A time-bound action plan, with budget, setting out the resettlement objectives 
and strategies, entitlements the income and livelihood restoration strategy, institutional 
arrangements, monitoring and reporting framework, budget, and implementation schedule. This 
has the same meaning as the Detailed Resettlement Plan. 

Voluntary Donations.  Defined as the ceding of a property by an owner who is (a) appropriately 
informed about the project and their right to seek compensation and (b) can refuse to donate. 
This does not apply to voluntary, legally recorded market transactions. 

Vulnerable Groups. These are distinct groups of APs who are likely to be more adversely 
affected than others and who are likely to have limited ability to reestablish their livelihoods or 
improve their status and comprise (i) all households living below the national poverty rate 
established by the Royal Government of Cambodia, (ii) female headed households with 
dependents living below the national poverty rate, (iii) disabled headed households with no other 
means of support, (iv) elderly headed households with no other means of support, and (v) 
indigenous people (who often have traditional land rights but no formal titles). These groups are 
identified as those AHs classified as ID Poor 1 and ID Poor 2 under the Sub Decree 291 ANKr.  
of the Royal Government of Cambodia on the Identification of Poor Households. 
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EXECUTIVE SUMMARY 

1. This Resettlement Planning Framework (RPF) has been prepared by the Ministry of 
Interior and the National Committee for Sub-National Democratic Development Secretariat 
(NCDDS) for the proposed Rural Infrastructure and Sustainable Investment for Growth Project 
(the Project) under the guidance of the General Department of Resettlement (GDR). The Royal 
Government of Cambodia (RGC) is seeking financial assistance from the Asian Infrastructure 
Investment Bank (AIIB) for the implementation of the Project for which this RPF has been 
prepared. This RPF is part of the Project’s Environment and Social Management Planning 
Framework of the Project. The NCDDS is the Executing Agency (EA) for the Project. 

2. This document is considered a living document and shall be modified and updated in line 
with the changing situation or scope of the activities. An Abbreviated Resettlement Plan (ARP) or 
a Detailed Resettlement Plan (DRP) will be developed when there will be a need for an involuntary 
land acquisition in close consultation with affected stakeholders. Clearance of the DRP by the 
AIIB will be necessary in case when one is required.  

3. The Project will invest in small scale rural infrastructure subprojects focussed on roads, 
irrigation and commune infrastructure in the seven targeted provinces, namely Pailin, 
Battambang, Banteay Meanchey, Oddar Meanchey, Siem Reap, Preah Vihear and Kandal 
provinces. 

4. The Project outcomes are defined as: Rural economies and local governance systems 
strengthened through climate resilient infrastructure, inclusive livelihood opportunities, and 
digitized commune planning and service delivery. The Project will be focused on emphasizing 
tangible change at the community and institutional levels with increased access, productivity and 
participation that will lead directly to the broader goal. There will be four outputs: 

Output 1: Rural infrastructure and facilities upgraded and expanded. 

Output 2: Sustainable livelihoods and agribusiness opportunities enhanced. 

Output 3: Commune and district capacities strengthened through institutional digitization 
and government enhancement. 

Output 4: Project management, coordination and knowledge systems strengthened. 

5. In Cambodia, the Expropriation Law (2010) is the main legal framework that governs land 
acquisition and involuntary resettlement (LAR). Under Article 3 of this Law which governs the 
provision for projects financed by Development Partners in Cambodia, the RGC issued in 2018 
the Standard Operating Procedures on Land Acquisition and Involuntary Resettlement (SOP-
LAR). The GDR of the Ministry of Economy and Finance (MEF) is responsible for planning, 
preparation, implementation, monitoring and reporting of all land acquisitions for public 
infrastructure in Cambodia. It is also responsible for providing guidance, clarification and 
interpretation of the provisions of the SOP-LAR. 

6. Since the Project is financed by the AIIB, the SOP-LAR is the guiding RGC sub-decree 
and should be read together with this document and shall also comply with the AIIB’s Environment 
and Social Standard 2 (ESS 2) on LAR. There are some minor but no significant gaps between 
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the policies of the SOP-LAR and AIIB’s ESS2 which are addressed and clarified in this RPF. One 
of minor gap is that the SOP-LAR does not specifically spell out procedures for negotiated 
settlement and voluntary donation. This method of acquisition will not be used in the AIIB-
financed projects unless there is prior agreement between AIIB, EA and GDR. 

7. In case there is any need for involuntary land acquisition this RPF ensures that it will 
achieve the objectives of AIIB’s ESS 2 which are also consistent with objectives under the SOP-
LAR for managing resettlement. The key objectives are described below: 

• Avoid involuntary resettlement wherever possible; 

• Minimize involuntary resettlement by exploring project alternatives which are mostly 
carried out during detailed engineering designs (DEDs) to avoid impact on acquisition 
of land and assets; 

• Enhance or at least restore the livelihoods of all displaced persons (DPs) in real terms 
relative to pre-project levels; and    

• Improve the overall socio-economic status of the displaced poor and other vulnerable 
groups. 

8. This RPF also applies to permanent or temporary physical and economic displacement as 
described in the SOP-LAR and is compliant with AIIB’s ESS 2. All affected households (AHs) or 
entities who have assets in the right-of-way (ROW) before the cut-off-date (COD) will be eligible 
for compensation as described in this RPF. Eligibility will be determined with regards to the COD 
which will be the last day of conducting the census during the detailed measurement survey 
(DMS) after the completion of the DEDs of the components under the proposed Project. Those 
who encroach into/or occupy the Project area after the COD will not be eligible for any 
compensation or any other assistance.  

9. The RPF details the institutional arrangements and responsibilities, consultations, 
grievance redress mechanism (GRM) information disclosure, funding arrangements and 
monitoring of LAR. The GRM will be established as a locally based arrangement for receiving and 
facilitating the resolution of concerns raised by the DPs affected by the Project. The RPF also 
describes the process for consultation and information disclosure of the RPF and the ARP or DRP 
when the land is acquired through involuntary resettlement. 
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I. េសចក�ីសេង�ប 

១. ្រកបខណ� ែផនករតងំទីលំេនសរជាថ�ីេនះ (RPF) ្រត�វបានេរៀបចំេឡងេដយ្រកសួងមហៃផ� និង

េលខធិករដ� នៃនគណៈកមា� ធិករជាតិស្រមាបក់រអភវិឌ្ឍតមែបប្របជាធិបេតយ្យថា� កេ់្រកមជាតិ 

NCDDS) ស្រមាបគ់េ្រមាងេហដ� រចនាសម�ន័�ជនបទ និងករវនិិេយាគ្របកបេដយចីរភាពស្រមាបក់ំេណ ន 

(“គេ្រមាង”) ែដលេស�េឡង េ្រកមករែណនារំបស់អគ�នាយកដ� នតងំទីលំេនសរជាថ�ី (GDR)។ រជរដ�

ភបិាលកម�ុជា (RGC) កំពុងែស�ងរកជំនួយហិរ�� វត�ុពីធនាគារវនិិេយាគេហដ� រចនាសម�ន័�អសីុអន�រជាត ិ

(AIIB) ស្រមាបក់រអនុវត�គេ្រមាងេនះ ែដលជាមូលេហតុឱ្យមានករេរៀបចំ RPF េនះេឡង។ RPF េនះគឺ

ជាែផ�កមយួៃន្រកបខណ� ែផនករ្រគប្់រគងបរសិ� ន និងសង�មរបស់គេ្រមាងែដល NCDDS ជាអង�ភាព

្របតិបត�ិ (EA) ស្រមាបគ់េ្រមាងេនះ។ 

២. ឯកសរេនះ្រត�វចតទុ់កជាឯកសរសកម�មយួ ែដលអច្រត�វបានែកែ្រប និងេធ�បច�ុប្បន�ភាព ្រសបតមករ

ផា� ស់ប�ូរៃនស� នភាព ឬវសិលភាពៃនសកម�ភាព។ ែផនករតងំទីលំេនសរជាថ�ីសេង�ប (ARP) ឬ

ែផនករតងំទីលំេនសរជាថ�ីលម�តិ (DRP) នងឹ្រត�វបានេរៀបចេំឡង ក�ុងករណីមានត្រម�វករដកហូតដីធ�ី

េដយមនិស�័្រគចិត� េដយមានករពិេ្រគាះេយាបល់យ៉ាងជិតស�ិទ�ជាមយួភាគីពកព់ន័�ែដលទទួលរងផល

បះ៉ពល់។ ករយល់្រពមេល DRP េដយ AIIB នឹងមានភាពចបំាច ់ក�ុងករណីែដលត្រម�វឱ្យមាន DRP។ 

៣. គេ្រមាងេនះនឹងវនិិេយាគេលអនុគេ្រមាងេហដ� រចនាសម�ន័�ជនបទខ� តតូច េដយេផា� តេលផ�ូវថ�ល់ ្របពន័�

ធារស�ស� និងេហដ� រចនាសម�ន័�ឃំុ េនក�ុងេខត�េគាលេដទងំ្របាពីំរ រមួមាន េខត�ៃបលិ៉ន េខត�បាតដំ់បង 

េខត�បនា� យមានជយ័ េខត�ឧត�រមានជយ័ េខត�េសៀមរប េខត�្រពះវហិរ និងេខត�កណា� ល។ 

៤. លទ�ផលគេ្រមាង្រត�វបានកណំតថ់ា េសដ�កិច�ជនបទ និង្របពន័�អភបិាលកិច�មូលដ� ន្រត�វបានព្រងឹង តម  

រយៈេហដ� រចនាសម�ន័�ធនន់ងឹករែ្រប្រប�លអកសធាតុ ឱកសជីវភាពរស់េន្របកបេដយបរយិាបន� និង

ករេធ�ឌីជីថលនីយកម�ៃនករេរៀបចំែផនករ និងករផ�ល់េសវថា� កឃំុ់។ គេ្រមាងេនះនឹងេផា� តសំខនេ់ល

ករផា� ស់ប�ូរជាកែ់ស�ងេនថា� កស់ហគមន ៍និងស� បន័ េដយមានករេកនេឡងនូវលទ�ភាពទទួលបាន ផលិត 

ភាព និងករចូលរមួ ែដលនងឹនាេំទដល់េគាលេដទូលំទូលយេដយផា� ល់។ គេ្រមាងេនះមានលទ�ផល

ចំនួនប៖ី 

លទ�ផលទ១ី៖ េហដ� រចនាសម�ន័� និងសមា� រៈបរកិ� រជនបទ្រត�វបានែកលម� និងព្រងកី។ 
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លទ�ផលទី២៖ សមត�ភាពឃំុ និង្រស�ក្រត�វបានព្រងឹង តមរយៈករេធ�ឌីជីថលនីយកម�ស� បន័ និងករេលកកម�ស់

អភបិាលកិច�។ 

លទ�ផលទី៣៖ ករ្រគប្់រគងគេ្រមាង ករស្រមបស្រម�ល និង្របពន័�ចំេណះដឹង្រត�វបានព្រងឹង។ 

៥. េនកម�ុជា ច្បោបស់�ីពីករដកហូតអចលនវត�ុេដម្ប្ីរបេយាជនស៍ធារណៈ (២០១០) គឺជា្រកបខណ� ច្បោប់

សំខនែ់ដល្រគប្់រគងេលករដកហូតដធី�ី និងករតងំទីលំេនសរជាថ�ីេដយមនិស�័្រគចិត� (LAR)។ ្រសប

តមមា្រត៣ ៃនច្បោបេ់នះ ែដល្រគប្់រគងេលបទប្ប��ត�សិ្រមាបគ់េ្រមាងហិរ��ប្បទនេដយៃដគូអភវិឌ្ឍន៍

េនកម�ុជា រជរដ� ភបិាលកម�ុជាបាន្របកសឱ្យេ្រប្របាស់ក�ុងឆា� ២ំ០១៨ នូវនីតិវធិី្របតបិត�ិស�ងដ់រស�ីពីករ

ដកហូតដធី�ី នងិករតងំទលំីេនសរជាថ�ីេដយអនិច� ភាព (SOP-LAR)។ អគ�នាយកដ� នតងំទីលំេន

សរជាថ�ី (GDR) ៃន្រកសួងេសដ�កិច� និងហិរ�� វត�ុ (MEF) ទទួលខុស្រត�វេលករេរៀបចំែផនករ ករេ្រត�ម

េរៀបចំ ករអនុវត� ករ្រត�តពនិិត្យតមដន និងកររយករណ៍អំពីករដកហូតដីធ�ីទងំអស់ស្រមាបេ់ហដ�

រចនាសម�ន័�សធារណៈេនកម�ុជា។ អគ�នាយកដ� នេនះកទ៏ទួលខុស្រត�វផងែដរ េលករផ�ល់ករែណនា ំ

ករប�� ក ់នងិករបក្រសយអពំីបទប្ប��ត�ិៃន SOP-LAR។ 

៦. េដយសរគេ្រមាងេនះទទួលបានហិរ��ប្បទនពី AIIB េនាះ SOP-LAR គឺជាអនុ្រកឹត្យែណនារំបស់ RGC 

ែដល្រត�វអនរមួជាមយួឯកសរេនះ េហយក្៏រត�វអនុេលមតមស�ងដ់របរសិ� ន នងិសង�ម េលខេរៀងទី២ 

(ESS2) របស់ AIIB ស�ីពី LAR ផងែដរ។ មានគមា� តតិចតចួមយួចំនួន ប៉ុែន�គា� នគមា� តសំខនណ់ាមយួ

េឡយ រវងេគាលនេយាបាយរបស់ SOP-LAR និង ESS2 របស់ AIIB ែដលប�� ទងំេនះ្រត�វបានេដះ

្រសយ និងប�� កច់្បោស់េនក�ុង RPF េនះ។ គមា� តតិចតចួមយួគ ឺ SOP-LAR មនិបានកណំត់

ច្បោស់លស់អំពីនតីិវធិីស្រមាបក់រ្រពមេ្រព�ងចរច និងករបរចិ� គេដយស�័្រគចិត�េទ។ វធិីស�ស�ដកហូត

េនះនឹងមនិ្រត�វបានេ្រប្របាស់ក�ុងគេ្រមាងហិរ��ប្បទនេដយ AIIB េឡយ លុះ្រតែតមានកិច�្រពមេ្រព�ង

ជាមុនរវង AIIB អង�ភាព្របតិបត�ិ (EA) នងិ GDR។ 

៧. ក�ុងករណីមានត្រម�វករដកហូតដីធ�ីេដយអនិច� ភាព RPF េនះធានាថានឹងសេ្រមចបាននូវេគាលបំណង

ៃន ESS2 របស់ AIIB ែដលក្៏រសបគា� ជាមយួេគាលបំណងៃន SOP-LAR ស្រមាបក់រ្រគប្់រគងករតងំទី

លំេនសរជាថ�ីផងែដរ។ េគាលបំណងសំខន់ៗ មានដូចខងេ្រកម៖ 

● េជៀសវងករតងំទីលំេនសរជាថ�ីេដយអនិច� ភាពឱ្យបានេ្រចនតមែដលអចេធ�េទបាន; 
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● កតប់ន�យករតងំទីលំេនសរជាថ�ីេដយអនិច� ភាព តមរយៈករែស�ងរកជេ្រមសគេ្រមាង ែដលភាគ

េ្រចន្រត�វបានអនុវត�ក�ុងអំឡុងេពលកររចនាវសិ�កម�លម�តិ (DEDs) េដម្បេីជៀសវងផលបះ៉ពល់េលករ

ដកហូតដធី�ី និង្រទព្យសម្បត�;ិ 

● េលកកម�ស់ ឬយ៉ាងេហចណាស់ស� រជីវភាពរស់េនរបស់អ�ក្រត�វផា� ស់ទីលំេន (DPs) ទងំអស់ជាតៃម�

ពិត្របាកដ េ្រប�បេធៀបេទនឹងក្រមតិមនុអនុវត�គេ្រមាង;  

● េលកកម�ស់ស� នភាពេសដ�កិច�-សង�មទូេទរបស់្រគ�សរ្រកី្រក និង្រក�មងយរងេ្រគាះេផ្សងេទៀតែដល្រត�វ

ផា� ស់ទីលំេន។ 

៨. RPF េនះកអ៏នុវត�ចេំពះករផា� ស់ទីលំេនខងរូបវន� និងេសដ�កិច� ជាអចិៃ�ន�យ ៍ឬបេណា� ះអសន� ដូចបាន

ពណ៌នាេនក�ុង SOP-LAR និង្រសបតម ESS2 របស់ AIIB។ ្រគ�សរទទួលរងផលបះ៉ពល់ (AHs) ឬ

អង�ភាពទងំឡាយណាែដលមាន្រទព្យសម្បត�ិេនក�ុងសិទ�ផិ�ូវកត ់ (ROW) មុនកលបរេិច�ទផា� ចក់រ 

(COD) នងឹមានសិទ�ទិទលួសំណង ដូចបានពណ៌នាេនក�ុង RPF េនះ។ លក�ណៈសម្បត�ិគិត្រត�វកណំត់

េដយែផ�កេល COD ែដលជាៃថ�ចុងេ្រកយៃនករេធ�ជំេរឿនក�ុងអឡុំងេពលករស�ងម់តិវស់ែវងលម�តិ 

(DMS) បនា� បព់បី��បក់ររចនាវសិ�កម�លម�តិ (DEDs) ៃនសមាសភាគនានាៃនគេ្រមាងែដលេស�េឡង។ 

អ�កែដលឈ� នពន ឬកនក់បេ់ទក�ុងតបំនគ់េ្រមាង បនា� បព់ី COD នឹងមនិមានសិទ�ិទទួលបានសំណង ឬ

ជំនួយណាមយួេឡយ។ 

៩. RPF េនះលម�តិអពំីករេរៀបចំស� បន័ និងករទទួលខុស្រត�វ ករពិេ្រគាះេយាបល់ យន�ករេដះ្រសយប

ណ�ឹ ងតវ៉ (GRM) ករបង� ញពត័ម៌ាន ករេរៀបចំហិរ��ប្បទន និងករ្រត�តពនិិត្យតមដន LAR។ GRM 

នឹង្រត�វបានបេង�តេឡងជាយន�ករែដលមានមូលដ� នេនថា� កម់ូលដ� ន ស្រមាបទ់ទលួ និងស្រម�លដល់

ករេដះ្រសយកង�ល់ែដលេលកេឡងេដយអ�ក្រត�វផា� ស់ទីលំេន (DPs) ែដលទទួលរងផលបះ៉ពល់

េដយគេ្រមាង។ RPF កព៏ណ៌នាអំពដីំេណ រករស្រមាបក់រពិេ្រគាះេយាបល់ និងករបង� ញពត័ម៌ានៃន 

RPF និង ARP ឬ DRP ផងែដរ ក�ុងករណីែដលដី្រត�វបានដកហូតតមរយៈករតងំទីលំេនសរជាថ�ី

េដយមនិស�័្រគចិត�ˆ  
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II. PROJECT DESCRIPTION 

A. Description of Project and its Objectives 

1. The proposed Rural Infrastructure and Sustainable Investment for Growth Project (the 
Project), financed by the Asian Infrastructure Investment Bank (AIIB) and implemented through 
the National Committee for Sub-National Democratic Development Secretariat (NCDDS), 
includes an integrated package of investments in rural infrastructure, livelihood support, and 
institutional strengthening. The Project Development Objective is rural livelihoods and resilience 
of communities are improved through sustainable local economic growth and resilient 
infrastructure. The Project will operate across seven target provinces (Pailin, Battambang, 
Banteay Meanchey, Oddar Meanchey, Siem Reap, Preah Vihear and Kandal provinces in 
northern and southern Cambodia respectively (Figure 1) with priority given to communes that are 
climate-vulnerable, poor, and not currently included under the proposed ADB-financed 
Smallholder Resilient Economic Development Sector Project or the previous Tonle Sap Poverty 
Reduction and Smallholder Development Project and its Additional Financing. 

Figure 1: Location Map of the Project Area 

 
2. The Project will be delivered through four outputs. Output 1 will upgrade and climate-proof 
rural infrastructure, including roads, irrigation systems, and community facilities, to enhance 
connectivity and access to markets and public services. Output 2 will enhance sustainable 
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livelihoods and agribusiness opportunities through climate-resilient smallholder production, 
strengthened extension systems, and value-chain integration with rural enterprises. Output 3 will 
strengthen commune and district capacities through institutional digitization and governance 
enhancement including digital tools and management information systems for data-driven 
planning, decision-making, and reporting. Output 4 will provide project management, 
coordination, and knowledge management. The Project will be implemented in approximately 108 
communes selected through the transparent and defensible procedure described below. 

B. Description of Project Components 

3. The Project outcome is defined as rural economies and local governance systems 
strengthened through climate resilient infrastructure, inclusive livelihood opportunities, and 
digitized commune planning and service delivery. The Project is focused on emphasizing tangible 
change at the community and institutional levels with increased access, productivity and 
participation that will lead directly to the broader goal. There are four Project outputs: 

• Output 1: Rural infrastructure and facilities upgraded and expanded. With more 
functions being transferred to sub national administrations, this component will 
encompass construction, upgrading and climate proofing of rural roads, irrigation 
systems, and community facilities (e.g., school/office administration, markets, storage, 
solar powered cool rooms, etc.) with the integration of green and climate-resilient 
design standards (flood resistant structures, renewable energy use). Improved access 
to public and social services, markets, and productive assets for rural households, and 
community-based operation and maintenance mechanisms strengthened for 
sustainability. 

• Output 2: Sustainable livelihoods and agribusiness opportunities enhanced. 
Support to smallholder farmers, particularly women, to adopt climate-smart and nature 
positive agricultural practices, facilitation of access to agricultural inputs, extension 
services and technologies, promotion of agro-enterprises, agricultural production, 
processing, rural SMEs, off-farm income diversification, and expansion of rural 
financial inclusion through credit, savings and digital financial services. 

• Output 3: Commune and District capacities strengthened through institutional 
digitization and government enhancement. Capacity building of commune 
councils, district administrations, and Commune Agricultural Officers in participatory 
planning, implementation and monitoring and evaluation, development of digital 
tools and management information systems for data-driven planning, decision 
making and reporting, institutionalization of inclusive, transparent, and gender-
responsive governance mechanisms and strengthened inter-commune coordination 
for integrated rural development and climate change adaptation planning. 

• Output 4: Project management, coordination and knowledge systems 
strengthened. Establishment of project management units (PMUs) and project 
implementation units with clear mandates, implementation of robust financial 
management, procurement and safeguard systems, operationalization of a results-
based monitoring, evaluation and learning framework, and knowledge management. 
Communication and scaling up of good practices across provinces. 
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C. Land Acquisition Impacts and Rationale for Resettlement Planning Framework 

4. The Project’s Environmental and Social Management Planning Framework (ESMPF) 
indicates that impacts are expected to be minor and site-specific primarily involving small-scale 
land acquisition, temporary land use, and limited impacts on structures and livelihoods along 
existing road corridors, canal alignments and other commune facilities. These impacts are 
considered manageable through appropriate mitigation measures including preparation of site-
specific Abbreviated Resettlement Plans (ARPs) or Detailed Resettlement Plans (DRPs) if 
required, in accordance with AIIB Environmental and Social Standards (ESSs) and Cambodian 
Laws and Regulations. The ESMPF identifies that Project investments will be primarily located 
along existing road corridors and irrigation canals within established communities and 
construction of facilities adjacent to commune council office. The ESMPF concludes that potential 
land acquisition and involuntary resettlement (LAR) impacts are expected to be moderate limited, 
site-specific, and largely partial, mainly affecting partial land, roadside assets such as fences, 
small structures, trees and vegetation temporary livelihood disruption and no significant physical 
displacement is anticipated where alignment follows the existing right-of-way (ROW). All impacts 
will be mitigated through appropriate compensation, assistance and where necessary, the 
implementation of resettlement plans (ARPs or DRPs) will be in accordance with the AIIB’s ESSs. 

5. The NCDDS is the Executing Agency (EA) responsible for the overall implementation of 
the Project overseeing all aspects of project execution including planning, procurement, financial 
management, contract administration, and monitoring and evaluation. The PMU within the 
NCDDS has been assigned to coordinate and supervise the preparation of feasibility studies, 
detailed engineering designs (DEDs), safeguard documents and procurement packages. 

6. The PMU also facilitates the engagement of national and international consultants to 
support day-to-day project implementation while ensuring compliance with national systems and 
the Environmental and Social Framework (ESF) of the AIIB. The implementation period of the 
Project is scheduled for six years with completion targeted by December 2031. 

7. This Resettlement Planning Framework (RPF) is prepared because Project details are not 
fully defined at appraisal. It establishes a planning framework, procedures and principles to 
ensure that all future LAR impacts are managed in accordance with AIIB standards and national 
laws ensuring fair compensation, livelihood restoration, and meaningful consultation for affected 
persons (APs). The broad parameters of the components and the likely locations are known. 
Preliminary design of the components is scheduled to be completed in July 2026 but the 
identification of rural infrastructure subprojects after loan effectivity and the commencement of 
implementation, and the actual displaced persons (DPs) and inventory of losses (IOLs) will be 
determined during the detailed design of each subproject. In the case of road subprojects, the 
alignment will be examined during the DED stage to incorporate ways of avoiding or minimizing 
resettlement impacts. Therefore, this RPF is prepared to guide the preparation of the resettlement 
plans, where these are required. Once the DED is completed and the need for LAR has been 
identified at a specific site, then the ARP or DRP will be prepared based on the principles and 
procedures provided in this RPF. 
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8. The initial risk category for the Project is defined as Category B based on the assessment 
of LAR in the ESMPF. The risk category for each subproject will be reassessed based on the 
results of the detailed measurement survey (DMS) and subject to change with the prior approval 
of the AIIB.  

a) Category A. Based on the LAR, a subproject is classified as Category A (High Risk) 
where there are significant, large-scale, and potentially irreversible LAR impacts 
identified, including both physical and economic displacement affecting a substantial 
number of people. Subprojects that are classified as Category A require 
comprehensive resettlement planning and implementation in accordance with AIIB ES 
Ss. Subprojects classified as category A will not be financed by under this Project. 

b) Category B: For subprojects classified as Category B with some LAR impacts, an 
ARP will be prepared, disclosed and implemented in accordance with the 
requirements of the AIIB ESSs. The ARP or DRP will be submitted to AIIB for prior 
review and approval before the commencement of any civil works involving LAR 
impacts. 

c) Category C: For subprojects classified as Category C with minimal or no adverse LAR 
impacts, a report on LAR aspects of the subproject will be prepared for AIIB’s due 
diligence. 

9. Any compensation will be paid to APs in accordance with the Entitlement Matrix (EM) 
described in this RPF which is aligned with the requirements of AIIB ESF ESS 2. The acquisition 
will be carried out through expropriation and follow the processes and provisions of the SOP-LAR 
described in this RPF.  An ARP or a DRP proportionate to level of impacts will be prepared and 
submitted to AIIB for prior review and approval. 

III. LEGAL FRAMEWORK ASSESSMENT 

10. Constitution of Cambodia. The Constitution (Article 44) states that expropriation shall 
be exercised only in the public interest. Public interest is understood in a broad manner as “the 
use of land or property by the public or by public institutions or their agents.” The 2001 Land Law 
states that no person may be deprived of his ownership unless it is in the public interest. 

11. Expropriation Law (2010). The Royal Government of Cambodia’s (RGC’s) Expropriation 
Law is the main legal framework that governs LAR in Cambodia. The law defines the principles, 
mechanisms, and procedures of expropriation of land for public infrastructure. The key Articles of 
the Expropriation Law relevant to the Project is listed below: 

(i) Article 7: Only the State may carry out an expropriation for use in the public and 
national interests. 

(ii) Article 12: An Expropriation Committee shall be established and headed by a 
representative from the Ministry of Economy and Finance (MEF) and other 
representatives from the ministries/institutions concerned. 

(iii) Article 15: An expropriation shall be carried out based on the public physical 
infrastructure project and shall be approved in principle by the RGC. The 
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Expropriation Committee shall prepare the expropriation project proposal and 
submit it to the RGC for review and approval. 

(iv) Article 19: The expropriation of the ownership of immovable property and real right 
to immovable property can be exercised only if the Expropriation Committee has 
paid fair and just compensation in advance. The expropriation may still be 
carried out despite any unresolved dispute. 

(v) Article 22: The amount of compensation to be paid to the owner and/or holder of 
real right to the immovable property shall be based on the market price or 
replacement cost as of the date of the issuance of the declaration on the 
expropriation project.  

(vi) Article 23: Then owner of and/or holder if real rights to the immovable property 
shall be entitled to compensation for any actual damage to the immovable property 
incurred from the date of issuance of declaration on the expropriation project, 
which is the cut-off-date (COD) for being entitled to fair and just compensation. 

(vii) Article 24: The compensation shall be paid in cash, in kind, or replacement 
rights, according to the actual situation with the consent of the owner of and/or 
holder of real rights to the immovable property and the Expropriation Committee.  

(viii) Article 29.  A tenant of the immovable property with proper contract shall be entitled 
to allowance for disturbances as a result to the expropriation including the 
dismantling of structures, materials and transportation to the new relocation site.  
A tenant of immovable property who is operating a business shall be entitled to 
compensation for the impact on their business operation and to additional 
assistance at fair and just compensation to the capital value invested for the 
business operation activities as of the date of the issuance of declaration on the 
expropriation project. 

(ix) Article 30: From the date of the declaration of the expropriation project, the owner 
of and/or holder of real right to the immovable property shall not sell or transfer 
the immovable property to other persons. Any documents and procedure 
contradictory to this provision are deemed to be null and void. 

(x) Article 31: The owner of and/or the holder of real rights to the immovable property 
may not occupy the immovable property for more than one month after the 
Expropriation Committee has provided full compensation in accordance with 
procedures stipulated in Chapter 4 (Article 19) of this law unless otherwise agreed 
or permitted. 

(xi) Article 33: The owner of and/or holder of real rights who disagrees with a decision 
of the Expropriation Committee can bring their complaint to the Grievance Redress 
Committee. 

(xii) Article 34: In case of dispute with the decision of the Grievance Redress 
Committee, the owners of and /or holder of real right may lodge a suit to a 
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competent court against improper expropriation procedures, expropriation that is 
not for the public or national interests, and unfair and unjust compensation. 

12. The Law on Expropriation includes a specific provision, under Article 3, on expropriation 
under investment projects financed by Development Partners wherein the specific safeguard 
policy of the Development Partners specified in the legal financing agreement or memorandum 
on financing will apply. In the absence of any specific provision in the Development Partner policy, 
then the provisions of the Law on Expropriation will be applied. The Standard Operating 
Procedures for LAR for Externally Financed Projects in Cambodia (SOP-LAR) was issued under 
Sub Decree No. 22 ANK/BK in 2018 to address the requirements of Development Partners.  The 
General Department of Resettlement (GDR) of the MEF is responsible for providing interpretation, 
guidance and clarification to users. 

13.  The SOP-LAR recognizes the lack of harmonization of the safeguard policies and 
regulations among the Development Partners and therefore its provisions cannot be applied 
uniformly for LAR across all the Development Partner financed projects. Hence, only the 
provisions under SOP-LAR which are consistent with AIIB’s ESF will be implemented in the 
Project in accordance with the obligations of the RGC under the Loan Agreement for the Project 
between the RGC and AIIB.      

A. AIIB’s Environmental and Social Framework - Environmental and Social Standard 
2 on Involuntary Resettlement  

14. The AIIB ESF sets out the requirements for all Bank supported operations to comply with 
the Bank policies addressing environmental and social impacts, among other policies.2 The ESF 
includes three mandatory ESSs that detail the requirements applicable to Bank clients: 
Environment and Social Assessment and Management (ESS 1), Land Acquisition and Involuntary 
Resettlement (ESS 2) and Indigenous Peoples (ESS 3). 

15. Objective: The objectives of the ESS 2 are: (a) to avoid involuntary resettlement wherever 
feasible; (b) to minimize involuntary resettlement by exploring project alternatives; (c) where 
avoidance of involuntary resettlement is not feasible, to enhance, or at least restore, the 
livelihoods of all DPs in real terms relative to pre-project levels and to provide resettlement 
assistance; (d) to understand and address gender-related risks and differential impacts of 
involuntary resettlement; (e) to improve the overall socio-economic status of the displaced poor 
and other vulnerable groups; and (f) to conceive and implement resettlement activities as 
sustainable development programs providing sufficient resources to enable the persons displaced 
by the project to share in project benefits.  

16. Scope and application:  ESS 2 applies if the Project would or may involve involuntary 
resettlement (including involuntary resettlement of the past or foreseeable future that the Bank 
determines is directly linked to the Project).  

17. Definition of Involuntary Resettlement: The ESS 2 applies to physical and/or economic 
displacement under the Project, whether permanent or temporary, full or partial, resulting from the 
following types of land-related transactions and economic displacement not related to land 

 
2 https://www.aiib.org/en/policies-strategies/_download/environment-framework/AIIB-Revised-Environmental-and-

Social-Framework-ESF-May-2021-final.pdf  

https://www.aiib.org/en/policies-strategies/_download/environment-framework/AIIB-Revised-Environmental-and-Social-Framework-ESF-May-2021-final.pdf
https://www.aiib.org/en/policies-strategies/_download/environment-framework/AIIB-Revised-Environmental-and-Social-Framework-ESF-May-2021-final.pdf
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including (i) acquisition of or restriction on land rights or land use rights through expropriation 
privation compulsory procedures under national law; (ii) acquisition of land rights or land use rights 
through negotiated settlements with property owners or those with legal rights to the land, if failure 
to reach settlement would have resulted in expropriation or other compulsory procedures; 3  (iii) 
involuntary restrictions on land use and access to natural resources that cause Project APs or 
communities to lose access to resource use where they have traditional, customary or 
recognizable use rights; (iv) certain Project situations requiring evictions of people occupying land 
without formal, traditional or recognizable use rights; (v) restrictions on access to land or use of 
other resources, including communal property and natural resources such as marine and aquatic 
resources, timber and non-timber forest products, freshwater resources, medicinal plants, hunting 
and gathering grounds, and grazing and cropping areas; (vi) economic displacement resulting 
from permanent or temporary loss of access to formal or informal economic activities (e.g., small 
shops owners and informal vendors, among others); (vii) restrictions on land use or on access to 
legally designated parks and protected areas; (viii) displacement of people as a result of Project 
impacts that render their land unusable or Inaccessible; and (ix) land rights or claims to land or 
resources relinquished by individuals or communities without full payment of compensation.  

18. Planning: The required scope of involuntary resettlement planning must be determined 
through a survey of land and assets, a full census of persons to be displaced, an evaluation of 
socio-economic conditions specifically related to the risks and impacts of such displacement and 
an identification of gender-differentiated sources of livelihoods, including informal ones. This 
establishes the baseline information on assets, productive resources and status of livelihoods. It 
should also include consideration of customary rights and collective or communal forms of land 
tenure and take gender into account. If Indigenous Peoples are affected, the requirements of ESS 
3 must also be followed. Any involuntary resettlement that the Bank determines was undertaken 
in the past and is directly linked to the Project must also be addressed. 

19. Resettlement Planning Framework:  A RPF is prepared when a Project may involve 
some involuntary resettlement but consist of a program or series of activities whose details had 
not yet been identified at the time the project was approved by the Bank. In the case of this Project, 
and under exceptional circumstances, the AIIB determined that the environmental and social 
assessment of the identified Project activities could be conducted using a phased approach as 
defined under the Environmental and Social Policy Section E, Special Circumstances, as early 
as feasible during the development of the activities in conformity with the RPF that is approved 
by the Bank.  

20. Resettlement Plan: For any subprojects where involuntary resettlement is identified the 
Project is required to prepare a resettlement plan that take various forms depending on the nature 
of the displacement, but which will elaborate on the APs entitlement, income and livelihood 
restoration measures, monitoring and reporting framework, budget and time-bound 
implementation schedule and provisions for the grievance redress mechanism (GRM).4 It is based 
on a DMS to establish the IOL and socio-economic status of all the APs. It will also establish clear 
CODs for eligibility and to prevent encroachment. If claims have been made by the APs that are 

 
3 Negotiated settlement will not apply to this Project 
4 The Resettlement Plan under this Project refers to Abbreviated Resettlement Plan or Detailed Resettlement Plan. 
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currently under administrative or legal review, procedures must be developed to address these 
situations. The socio-economic survey data must be disaggregated by gender and age and 
include information about vulnerable groups if they are present within the Project/subproject 
corridor of impact (COI). The resettlement plan that is drafted must then be disclosed in 
accordance with the provisions of ESS 1, Sections 19, Overview of Information on Environmental 
and Social Disclosure through section 22, Language and Location of Information Disclosed.  

21. The resettlement plan will supplement the broader coverage of social risks and impacts in 
the environmental and social assessment and will provide specialized requirements to address 
the specific issues associated with involuntary resettlement, including (i) land acquisition; (ii) 
changes in land use rights, including customary rights; (iii) physical and economic displacement; 
and (iv) potential design adjustments that may reduce resettlement requirements.5 The 
resettlement plan will take into consideration differentiated impacts of the involuntary resettlement 
with respect to gender and vulnerable groups. In some cases, with the Bank’s prior approval, 
resettlement actions may be a part of an overall community development plan, where the GDR 
makes special efforts to provide people who are displaced with appropriate benefits through such 
a plan. When displacement is only economic, a livelihood restoration plan will be prepared. The 
resettlement plan will also provide measures to be taken in cases of disputes relating to 
compensation. 

22. Abbreviated Resettlement Plan: The resettlement plan should be prepared in a manner 
that is proportional to the extent and degree of the impacts. The degree of the impacts is 
determined by (i) the scope of the physical and economic displacement; and (ii) the vulnerability 
of the persons that will be displaced by the subproject. More specifically, in cases where the 
impacts on the entire displaced population are minor, or fewer than 200 people are displaced, the 
GDR may, with the prior approval of the Bank, prepare an ARP, covering such elements as the 
Bank may specify. In this respect, impacts are considered minor if less than 200 people are 
physically displaced and less than 10 percent of their productive assets as lost. 

23. Consultations: Meaningful consultations (as described in ESS 1, Section 23, Meaningful 
Consultation) must be carried out with persons to be displaced by each subproject, host 
communities and nongovernmental organizations, and their informed participation in the 
consultations facilitated. All persons to be displaced must be consulted on their rights within the 
resettlement process, their entitlements and resettlement options, and any further participation 
process. Furthermore, they must be involved in planning, implementation, monitoring and 
evaluation of the resettlement plan. Measures must be put in place for meaningful participation in 
these consultations, including appropriate meeting times, transport, childcare support, as well as 
convening of women-only meetings when appropriate. Particular attention must be paid to the 
needs of people with disabilities, vulnerable groups, especially those below the poverty line, the 
landless, the elderly, women and children, Indigenous Peoples and those without legal title to 
land, and all measures required must be taken for them to participate in the consultations.  

 
5 For projects that may impose changes in land use that restrict access to resources in legally designated parks or 

protected areas or other common property resources on which local people may depend for livelihood purposes, the 
plan will establish a participatory process for determining appropriate restrictions on use and set out the mitigation 
measures to address adverse impacts on livelihoods that may result from such restrictions.  
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24. Project level Grievance Redress Mechanism: A suitable Project level GRM must be 
established to receive and facilitate the concerns of persons displaced by the subproject and 
inform them of its availability. The GRM should be scaled to the risks and impacts of involuntary 
resettlement. The GRM may utilize existing formal or informal GRMs if they are properly designed 
and implemented and are determined by the Bank to be suitable for the Project, these may be 
supplemented, as needed, with Project-specific arrangements.  

25. The GRM should be designed to address promptly DPs’ concerns and complaints, 
including gender-related concerns and gender-based violence using an understandable and 
transparent process that is gender sensitive, culturally appropriate and readily accessible to all 
APs. The GRM may take the form of customary dispute-settlement mechanisms which may entail 
less reliance on written procedures and more use of verbal reporting channels, in such cases, 
verbal reporting is complemented by written procedures and will be fully documented by the GDR 
and NCDDS. Provisions should be included to protect complainants from retaliation, grant them 
confidentiality and enable them to remain anonymous, if requested.  

26. All reports relating to grievance redress and outcomes in accordance with the applicable 
provisions of ESS 1, Sections 19, Overview of Environmental and Social Information Disclosure 
through section 22, Language and Location of Environmental and Social Information Disclosed. 
See also ESS 1, Section 47, Gender-based Violence must be disclosed. 

27. Social Support: The social and cultural institutions of persons displaced by the Project 
and their host population as part of the resettlement plan must be supported. Where the risks and 
impacts of involuntary resettlement are highly complex and sensitive, the implementation of a 
social preparation phase should be considered to build the capacity of vulnerable groups to 
address resettlement issues, consisting of consultation with APs and the host population before 
key compensation and resettlement decisions are made. The cost of social preparation must be 
included in the resettlement budget. 

B. Gap Analysis: AIIB ESS 2 and SOP-LAR 

28. The objectives and principles of LAR stipulated in the SOP-LAR are same as those 
outlined in AIIB’s ESS 2. The SOP-LAR is consistent with the specific requirements under the 
AIIB’s ESS 2 on consultation, grievance redress, social support, livelihood restoration, 
resettlement assistance, standard of living of poor and vulnerable, entitlements for persons 
without title or legal rights except for land, information disclosure, payment of compensation and 
entitlements prior to physical displacement, and the supervision and monitoring of implementation 
of resettlement plans. The key departure is on the requirement on negotiated settlement which 
will not be used in the AIIB-financed projects unless there is prior agreement between GDR, EA 
and AIIB. Also, no land will be acquired through voluntary donation under the AIIB-financed 
projects unless there is prior agreement between GDR, EA and AIIB. 

29. The RPF spells out the detailed procedures that the GDR will follow in case there is a 
need for involuntary acquisition of land. The key requirements under ESS 2 and the corresponding 
provision in the SOP-LAR demonstrating the consistencies between two with clarifications are 
summarized in Table 1 below.  
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Table 1: AIIB ESS 2 and RGC SOP on Land Acquisition and Involuntary Resettlement Comparison and Clarifications 

No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

1 Objectives - Avoid involuntary 
resettlement; Minimize where not 
possible; Enhance or restore 
livelihood of DP to pre-project 
level; improve socio-economic 
status of poor & vulnerable; and 
implement resettlement activities 
as sustainable development 
program 

Section IV. Para 37.  Key principles: 
• Avoid involuntary resettlement and where not avoidable, 

minimize involuntary resettlement 

• Assist DP to restore livelihood to at least pre-project levels 

• Provide assistance and opportunities to the poor and 
vulnerable groups to improve their living standards. 

Section IV: Para 53-55/Section VI. Para 95: Poor and 
Vulnerable 
• Special attention, benefits from the project and additional 

assistance (53-55) 

• Resettlement planning considerations outlining project 
benefits and special assistance including financial support 
(95) 

Entitlement Matrix, Appendix 6 
• Under 4a and 4b for livelihood support, the financial package 

for poor and vulnerable is doubled. 

 
No Gaps 

 

2 4(a) Planning - Scope through 
survey of land and assets, full 
census and socio-economic 
conditions  

Section IV and V. Resettlement Planning 
• 100% socio-economic survey, 100% census, 100% IOL with 

detailed measurements undertaken after project approval 
and when actual alignment of land is known ARP or DRP 

No Gaps 

3 4(b) Resettlement Plan; 4(c) 
abbreviated resettlement plan; 
4(d) Resettlement Planning 
Framework; and 4(e) 
Proportionality 

Section V: DRP complies with (b)  
• Section V. Para 76 spells out contents of DRP varies based 

on proportionality of the impact. ARP is prepared when 
number of DP is minor or less than 200 (Category B) 

No Gaps 
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No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

• Section IV. Para 70-72 describes the Resettlement 
Framework and its format which is same as AIIB’s 
Resettlement Planning Framework 

4 4(f) Consultations. Carry out 
meaningful consultations with 
persons to be displaced by the 
project, host communities and 
non-governmental organizations, 
and facilitate their informed 
participation in the consultations. 
Consult with all persons to be 
displaced on their rights within the 
resettlement process, entitlements 
and resettlement options, and 
further participation process. 
Ensure their involvement in 
planning, implementation, 
monitoring and evaluation of the 
resettlement plan. Pay particular 
attention to the needs of vulnerable 
groups, especially those below the 
poverty line, the landless, the 
elderly, women and children, 
Indigenous Peoples and those 
without legal title to land and 
ensure their participation in 
consultations 

Section VIII. Public Consultation, Participation and 
Information Disclosure 
• Para 124/126. Objective is to carry out meaningful 

consultation with DP, Communities Local Authorities and 
Civil Society Organizations 

• There are 4 distinct stages of consultations: 

o Project Preparation stage to seek input into project 
design 

o After Project Approval when the preparation of the DRP 
starts 

o After individual compensation packages are 
determined and offer is made through a Contract 

o Prior to commencement of compensation payment  

o If DP has been relocated to a new resettlement site, 
continued consultation facilitated by Community 
Development Officers recruited by the GDR 

• Para 119/120. A Project Information Booklet (PIB) is 
prepared and provided at each stage of the consultation 
process to explain all the relevant information. 

Section VI, D. Impact on Poor and Vulnerable Group 

• Para. 95. The specific concerns expressed during the one-
to-one house consultations with these groups of DPs will 
provide a more informed basis for the assessment of the 
social impacts on them. Based on the results of the 
assessment, targeted measures to avoid or mitigate the 

 
 
 
 
 
 
 
 

No Gaps. 
 
Focused Group meetings will be 
conducted during the consultation 
process to hear and address their 
concerns.  
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No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

adverse impacts will be developed to improve their status 
and livelihood sources through additional compensation 
package for livelihood restoration. 

5 Grievance Redress Mechanism.  
Establish a suitable grievance 
mechanism to receive and 
facilitate the resolution of concerns 
of DPs; utilize existing formal or 
informal grievance mechanism; 
supplemented by the project 
specific mechanism 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Section IX. Grievance Redress Mechanism 
The GRM comprises one local informal and three formal Project 
specific mechanisms. 
• A Provincial Grievance Redress Committee (PGRC) is 

established in each province in accordance with the 
Expropriation Law. The PGRC is chaired by the Governor 
and has a representative of a local based civil society 
organization as a member (Para 145 and 146). 

• An informal problem-solving mechanism at the local 
commune level where an amicable solution is sought first 
(Para 148) 

• Where local commune is unable to resolve, there is a 
district Level formal mechanism (1st Formal Level) [Para 
148/149) 

• The 2nd Formal Level is GRM at the GDR (Para 150/155) 

• The 3rd Formal Level is GRM at the PGRC (Para 154/155) 
where final decision is made. 

• If the complainant is not satisfied, he/she can approach the 
Provincial/Municipal Courts (Para 157) 

• There is a clear set of guidelines for GRM to ensure 
transparency and consistency in the application of the 
procedures (Para 164 & Appendix 8). 

• The GRM is disclosed in the PIB and the guidelines 
explained to DPs prior to the preparation of the DRP at the 

 
 
 
 
 
 
 
 

No Gaps 
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No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

Understandable, transparent, 
gender sensitive, culturally 
appropriate and readily accessible 
 
 
 
 
 
 
 
 
 
 
 
 
Protect complaints from 
retaliations and remain 
anonymous, if requested; disclose 
reports  

DMS consultation stage where GRM is fully operationalized 
(Para 121).  

• After DRP is approved prior to the Compensation payment 
consultation stage (para 122) 

• The PIB are in Khmer language so that GRM and other 
information are understandable (all documents for 
disclosure are translated into Khmer language) 

• GRM training is provided at commune, district and provincial 
level prior to the preparation and implementation of the DRP 
(standard practice)  

• Separate consultation with women DP as is customary in 
Cambodia (standard practice) 

• There are no fees or charges levied on the DPs for the 
lodgment and processing of complaints except where DP file 
a suit at the Provincial/Municipal Courts (Para 157) 

• The local government governance mechanism has sufficient 
avenues to ensure that there are no retaliations against 
complainants and that they are protected 

• The status of complaints received, and resolutions are 
reported in the regular progress (internal and external 
monitoring) reports (Para 256). But no personal details are 
disclosed. These reports are disclosed on the web site of the 
funding Development Partner and the RGG’s 
Executing/Implementing Agencies 

 
 
 
 
 

No Gaps 
 
 
 
 
 
 

 
No Gaps except that there is no 
specific provision for protection from 
retaliations. The DP can approach 
the Project Director in such cases   

6 Social Support. Support social 
and cultural institutions of DP and 
their host communities. Consider 
social preparation phase for 

In case of resettlement of DPs to new sites: 
• Sites are selected in consultation with the DP. In selecting, 

a number of guiding principles are followed among which the 
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No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

vulnerable groups. Include cost in 
resettlement budget 

key factor is acceptance of host communities and local 
authorities (Para 79) 

• All factors are considered in the planning stage including 
provision of community facilities (to meet cultural and 
social necessities of the DP) [Para 80]. All costs of the 
development of the sites are included in the Resettlement 
Budget (Para 75, Task 13) 

• A Community Development Officer is assigned to each 
resettlement site to provide long term assistance and 
organize the communities to adjust and integrate with the 
local/host communities (Para 136/138) 

• Livelihood Support Programs are provided to all the DP at 
the Resettlement with the Poor and Vulnerable Group 
provided with additional financial support (Para 225/229) 

 
 

No Gaps 
 

As part of the social preparation, a 
long-term income restoration 
program is prepared under the 
ARP/DRP for prior review and 
approval by AIIB 
 
In the case of the Project, there is no 
requirement of resettlement of DP to 
new site 
  

7 Livelihood Restoration.  Restore 
livelihoods through (i) land-based 
resettlement strategies, where 
possible or cash compensation at 
replacement values plus 
transitional cost; (ii) prompt 
replacement of assets with assets 
or equal or higher value; (iii) 
prompt compensation at 
replacement value; (iv) capacity 
building programs; additional 
revenues through benefit-sharing  

• Entitlement of replacement land of equal productive value or 
cash compensation at replacement cost [Para 115 F 1 (a)]. 

• All lost assets compensated at replacement cost determined 
by an independent consultant (Para 107 and 115 F 3) 

• Transitional costs compensated – loss of income from 
employment, business and any other sources [Para 115 F2 
(b) & 4 (a)] 

• Compensation payment paid before displacement (Para 
238) 

Sub-Section E: Livelihood Restoration/Support Program 
• 3 livelihood restoration programs are provided: (i) Land-

based; (ii) Employment –Based; and (iii) Business –Based 
[Para 115. 4 (b) & Para 225 to 229} 

 
 
 
 
 
 
 

No Gaps 
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No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

• Capacity building programs for in livestock and farming 
skills, employment skills and business and financial 
management skills are provided under each of the 3 
programs (same Paras) 

• Priority access to employment opportunities under the 
Project (Para 229) 

8 Resettlement Assistance. 
Provide DP needed assistance: 
(i) 

• If relocated, security of 
tenure rights as strong as 
DP had to the prior land; 

• Proper housing at 
resettlement sites with 
comparable access to 
employment/production 
opportunities; and  

• Social and economic 
integration into host 
communities 

 
 
 
 
 
 
(ii) 

• Transitional Support; and  

• Development Assistance 
such as land development 

Section V: Sub Section C, Paras 77-80 and Section X: Sub 
Section D, Para 216-224 
(i) 
• Each DP is provided with land plot of size 7X15 meters. If 

DP had larger size, then more than lot is allocated. Land is 
provided at no cost. Full ownership rights are given to each 
DP (Para 218) 

• Each DP is provided with replacement cost of the land, 
house and other assets. Hence sufficient financial 
compensation to re-establish similar or better housing.  

• Site is selected keeping proximity to employment 
opportunities (Para 79) 

• Host communities and local authorities are consulted on 
acceptance of DPs prior to selection of site (Para 79). Once 
the resettlement site is established, it becomes part of the 
village and commune (local community social and political 
structure  

 
 
(ii) 
• Transitional Support - Cash grant provided as Transitional 

Allowance (Para 115 F 4) plus Transport Allowance  

 
 
 

No Gaps 
 

In case of housing, the DPs are 
compensated for loss of assets at 
replacement cost and can establish 
housing of similar standards on their 
own 
 

 
 
 
 
 
 
 
 
 
 
 

No Gaps 
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No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

assistance, credit facilities, 
training or employment 
opportunities 

 
 
 
 
(iii) civic infrastructure and 
community services 

• Development Assistance. All land development costs met by 
the Government at no cost to the DP (Para 222-224) 

• Livelihood Support Programs. Special Cash grants to re-
establish livelihood plus skills training. For employment skills 
training, this is matched with the employment opportunities 
available in proximity of the resettlement site (Pars 225-230) 

(iii) Civic Infrastructure and Community Services.  
• The resettlement site is provided with all basic infrastructure 

and services (health, water, power, access roads, internal 
roads, drainage etc. In addition, a community hall is also 
constructed. All at no cost to the DP (Para 218) 

9 Standard of Living.   
• Improve standard of living of 

Poor and Vulnerable to at 
least national minimum 
standards including access to 
social protection systems 

 
 
 
 
 
 
 
• Rural Areas. Legal and 

affordable access to land and 
resources 

 
 
 

• Improvement of living standards of Poor and Vulnerable 
Group is key resettlement planning principle (Para 37). To 
accomplish this, additional/special assistance is provided: 

o Double Transitional Allowances equivalent to 6 
months of income support ($70.58 per person in the 
household X 6) [Para 115. F. 4 (a)] 

o Double cash grant ($400) under livelihood support 
program [Para 115. F. 4(b) 4] 

o All Poor and Vulnerable are issued ID Poor cards 
across the Nation and each ID Poor family have 
access to the national social protection system. 

• Replacement land with equal productive capacity is 
provided. If replacement land is not available, cash 
compensation is provided at replacement cost. This is 
accompanied by livelihood support program and additional 
cash grant to re-establish source of income  

 
 
 

 
 

No Gaps 
 
 
 
 
 
 
 
 
 

No Gaps 
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No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

 
 
 
• In urban areas, appropriate 

income sources and legal and 
affordable access to 
adequate housing  

• Landless can be provided with land at no cost under the 
Government’s Social Land Concession if program exists in 
the Project area  

• Livelihood support program is provided to establish 
adequate income.  

•  Adequate housing is available at affordable price. Loss of 
land and housing are compensated at replacement/market 
price and hence DPs can acquire housing of similar 
standards.  

 
 

No Gaps 
 
 
 

No Gaps 

10 Persons without Titles or Legal 
Rights. 
• Eligible for and receive 

Resettlement assistance. 

 
• Compensation for loss of non-

land assets 

 
• Include in consultation 

process 

 
• Census and cut-of-date for 

eligibility  

 
• Existing Claims under 

administrative or legal review  

Section VII. Compensation  
• DP with no formal title or rights to land (illegal occupiers) are 

eligible for compensation [Para 106 (iii)] 

• They get the same resettlement assistance as legal owners 
and holders of title or rights to the land (See Appendix 6. 
Detailed Entitlement Matrix) 

• They are eligible for compensation for loss of all assets 
except for land {Para 115 F). If they are Poor & Vulnerable, 
special additional assistance with cash grants are provided 

• They are included at all stages of the consultation process. 

• Census is carried very early at feasibility study stage and 
COD for eligibility established and announced (Para 59-61) 

• No specific provisions. However, in practice no land under 
administrative or legal review 

 

 
 
 
 

No Gaps 
 
 
 
 
 
 

 
 
 
 
No land under administrative or 
legal review will be acquired under 
the Project until the matter is 
resolved. 

11 Information Disclosure. 
 

Section VIII. Public Consultation, Participation and 
Information Disclosure 
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No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

• Disclose Draft Resettlement 
Plans, Final Resettlement 
Plans, Updates and RPF, 
including documentation of 
consultation process. 

 
• Form and Language 

understandable to DPs, at an 
accessible place  

• All draft RPs (BRP), Final RP (DRP), Updates 
(UARP/UDRP) and RPF (RF) are posted on the 
Implementing Agency and Development Partner (AIIB) web 
sites in English. Posted in local Commune Offices (in Khmer 
language) for easy access to DPs and local communities 
(Para 118 and Table). 

•  Minutes of all consultation meetings are attached as 
appendix to these documents and are disclosed. 

• In addition, specific information is disclosed through the 
Project Information Booklet in Khmer language and 
distributed to the DP and the local authorities at all the 4 
stages of the Consultation Process. These provide greater 
clarity and understanding on the key information that are 
most relevant to the interests of the DP (Para 119-122). 

• Personal details, socio-economic situation and other 
sensitive information of the individual DP that compromise 
his/her privacy are not disclosed (Para 123)  

 
 

No Gaps 

12 Implementation  
• Design and execute involuntary 

resettlement as part of the 
project 

• Include full costs of 
resettlement in the project 
costs and benefits 

• For significant involuntary 
resettlement impacts, 
implement on stand-alone 
basis 

 
• IR is planned on project/subproject basis and implemented 

as part of the Project 

• All and full costs of resettlement are considered.  

[Section V. Sub Section D (Budget Preparation) Paras 81 
and 82] 
• The GDR of the MEF is responsible for the preparation, 

implementation, monitoring and reporting on resettlement 
plans. The implementing agency is not responsible. The 
involuntary resettlement is therefore implemented on stand-
alone basis by the GDR [Section II. Sub Section D (GDR) 
Para 10] 

 
 
 
 
 
 
 

 
No Gaps 
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No AIIB ESS 2: Involuntary 
Resettlement 

RGC SOP on Land Acquisition and Involuntary 
Resettlement Clarifications on Gap/Measures 

• The cost of involuntary resettlement is entirely financed by 
the Government and not from loan proceeds (Section XI. 
Sub Section A, Para 232) 

13 Compensation and Entitlements. 
• Pay Compensation and provide 

other resettlement entitlements 
before any physical or 
economic displacement 

Section XI; Budget Disbursements and Payments 
• Full payment of compensation and full payment of all 

allowances must be paid prior to land acquisition and 
relocation (Para 238) 

• After completion of payment for compensation, a notice will 
be issued to vacate the land within 30 days of the issuance 
of the notice (Para 251) 

 
 

 
 

No Gaps 

14 Supervision. 
• Closely supervise the 

implementation of the 
resettlement plan throughout 
project implementation 

Section XIII. Monitoring and Reporting  
• The supervision of the implementation of the ARPs/DRPs is 

carried out by GDR (Internal Monitoring) and External 
Monitoring Organization (External Monitoring) throughout 
project implementation (Section XIII) 

 
 

No Gaps 

15 Monitoring 
• Monitor and assess 

resettlement outcomes, 
impacts on standard of living 
and objectives by Experts 

• Disclose the Reports  

Section XIII. Monitoring and Reporting  
• External Monitoring Organization, either a Firm or Individual 

Consultant (EMO) as a third party is recruited to carry out 
external monitoring (Para 259). 

• The terms of reference of EMO includes monitoring and 
assessment of these aspects up to 6 months after the 
completion of the implementation of the DRP. 

• Independent Advisory Panels are recruited in case of highly 
risky, complex and sensitive projects like construction of 
hydroelectric dams (Para 261) 

No Gaps except that there is no 
specific requirement on the 
disclosure of monitoring/progress 
reports on the website of the Project 
and the AIIB. The GDR will prepare 
and submit semi-annually 
monitoring reports to AIIB for 
disclosure in its website. The 
reports will also be uploaded to the 
NCDDS Project website.  
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IV. PRINCIPLES AND OBJECTIVES  

A. Process for Land Acquisition 

30. The ESMPF of the Project concludes that potential LAR impacts will be generally site-
specific and minor, primarily involving partial land acquisition, loss of minor structures, trees, 
and temporary livelihood disruption. Significant physical displacement is limited or avoidable. 
All impacts will be mitigated through appropriate compensation, assistance, and 
implementation of resettlement plans (ARP or DRP) in accordance with the AIIB ESS. A 
detailed measurement and socio-economic survey will be carried by the GDR after the DED 
is completed which will determine the actual LAR impacts, the number of displaced people 
and their social economic profile. Under the provisions of the AIIB ESS 2, where impacts on 
the entire displaced population are minor, or fewer than 200 people are displaced, the GDR 
will prepare an ARP covering such elements as the Bank may specify. Where there are more 
than 200 people displaced to a new relocation, a DRP will be prepared by the GDR. The DRP 
will be first approved by the Chair of the Interministerial Committee on Resettlement (IRC) of 
the MEF, before submission to AIIB for its review and endorsement. 

B. Principles and Objectives on Land Acquisition and Resettlement 

31. Specific principles that will guide the process of land acquisition and resettlement 
include: 

• Avoid involuntary resettlement or, when unavoidable, minimize involuntary 
resettlement by exploring project design alternatives and prepare a timebound 
resettlement plan.  

• Mitigate unavoidable adverse social and economic impacts from land acquisition or 
restrictions on land use by: (a) providing timely compensation for loss of assets at 
replacement cost; and (b) assisting DPs in their efforts to improve, or at least restore, 
their livelihoods and living standards, in real terms, to pre-project levels.  

• Improve living conditions of poor or vulnerable persons who are physically and 
economically displaced to at least the national minimum standards including access to 
social protection systems. Provide legal and affordable access to land and resources. 

• Non-titled DPs will be provided livelihood allowance and will be fully compensated at 
replacement cost on assets other than land. 

• Conceive and execute resettlement activities as sustainable development programs, 
providing sufficient investment resources to DPs to benefit directly from the project, as 
the nature of the project may warrant.  

• Ensure that resettlement activities are planned and implemented with appropriate 
disclosure of information, meaningful consultation, and the informed participation of 
those affected.  

• Ensure conduct of meaningful consultations with DPs on social impact assessment, 
entitlements, disclosure of resettlement information to DPs, and participation of DPs in 
planning and implementing subprojects. The social impact assessment and 
resettlement plan will be disclosed to the DPs in the local language; and 

• Establish a GRM for DPs and stakeholders to address grievances and concerns. 
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C. Eligibility Criteria 

32. This RPF applies to physical displacement (relocation, loss of residential land or loss 
of shelter) and economic displacement (loss of land or access to land and natural resources, 
loss of assets or access to assets, income sources or means of livelihood) because of (a) 
involuntary acquisition of land or (b) involuntary restrictions on land use or on access to legally 
designated parks and protected areas. It covers such displacement whether these losses and 
involuntary restrictions are full or partial, permanent, or temporary. All affected households 
(AHs) who have assets in the COI before the COD will be eligible for compensation, regardless 
of their legal status.6 Eligibility will be determined with regards to the COD which will be the 
last day of conducting census with the community when the road section and COI has been 
identified and demarcated prior to DMS. The announcement of the consultation meetings will 
be posted on Commune/Sangkat/public boards. The COD will be announced in the 
consultation meetings prior to the DMS. Those who encroach into/or occupy the subproject 
area after the COD will not be eligible for any compensation or any other assistance.  

D. Resettlement Process: Step by Step 

33. In line with requirements in ESS 2, the Project will adopt a mitigation hierarchy which 
will: 

a)   Adjust engineering designs to anticipate and avoid land acquisition impacts. 

b)   Where avoidance is not possible, minimize or reduce land acquisition impacts. 

c)   Inform stakeholders of their right to compensation as described in the EM in this 
RPF. 

d)   All land acquisition will follow the process defined in the SOP-LAR and the 
preparation of an ARP or a DRP will be required; and 

f)   Pay compensation to the AHs before civil works take place, with appropriate 
disclosure of information and available grievance mechanism. 

E. Cut-off Dates 

34.  The COD will be set as the date of the first consultation meeting prior to the start of 
the DMS.  This will be announced and recorded in the minutes of the consultation meetings. 

F. Detailed Measurement Survey7 

35. A DMS including the socio-economic survey which compiles the census, household 
socio-economic data and IOL information will be conducted by IRC-WG after the completion 
of DED and demarcation of land to develop the inventory of resettlement impacts on AHs, 
assets and business. The AHs will be informed through the Commune and/or Village 
authorities in advance of the schedule for undertaking the DMS. 

36. The measurement of the land, structures and other productive assets of each DP 
(100%) is carried out during the DMS which will be the basis for determining the compensation 
package. The measurement is carried out with the full involvement of the DP to avoid any 
disputes on inventory of assets affected or incorrect measurements or calculations. 

 
6 With formal legal rights to land or assets; without formal legal rights but with recognized or recognizable claim 

under national law; with no recognizable legal right or claim to land or assets they occupy and use. 
7 The DMS Questionnaire includes the socio-economic survey questionnaire. 
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37. The key tasks undertaken for the preparation of the DRP are shown Table 2 below: 

Table 2: Key Tasks by GDR on DRP Preparation  

Task Requirement 

Institutional 
Arrangements. 

• Establishment of the IRC and IRC-WG. 
• Establishment of the Provincial Resettlement Sub-Committee (PRSC) and 

PRSC-WG. 

Detailed 
Measurement Survey  

• Demarcation of land and DMS (100% socio-economic survey, 100% IOL and 
Full census through DMS questionnaire). 

Gender • Gather gender information. 

Poor and Vulnerable 
Groups. 
 

• Update the database based on DMS. 
• Determine the different categories and eligibility to receive additional 

assistance package. 
• Finalize the additional assistance package. 

Replacement Cost 
Study  

• Hire external expert to carry out RCS to determine the prevailing market rates 
for replacing loss assets. The methods of valuing the affected assets and the 
calculation of the compensation for each eligible AP will be all full replacement 
cost in line with ESS 2 of AIIB’s ESF. 

Compensation 
Package 

• Update the RPF EM to show the full and complete compensation package that 
will be made available to the AHs. 

Livelihood Support 
Plan (if applicable) 

• Prepare plan for Livelihood Support Program for permanent loss of sources of 
livelihood in consultation with AHs. 

Grievance Redress 
Mechanism  

• Operationalize the GRM at provincial level 
• Outline the procedures for handling complaints in line with SOP-LAR, provide 

details during the consultation process and ensure it is readily accessible and 
useful to the AHs. 

Consultation • Meaningful consultation based on AIIB ESS 2 and definitions described in this 
RPF with AHs at commune level to inform about the overall entitlements and 
method of computation of compensation and the GRM procedures to seek 
feedback on the resettlement process. 

• Meaningful consultation with AHs eligible for relocation on the resettlement 
sites (if applicable) at commune/village level as per guidelines above. 

• House to house consultation to confirm measurement surveys during DMS. 
• Consultations on compensation rates prior to signing contracts. 

Monitoring and 
Reporting 

• Arrangements, roles, and responsibilities for monitoring and reporting of the 
implementation of ARP or DRP; and the reporting requirements. 

• Scope of internal monitoring. 

Formulation of 
Budget 

• Prepare estimates on land acquisition by GDR. 
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G. Replacement Cost Study and Asset Valuation 

38. In parallel with the conduct of the DMS, an RCS will be undertaken by an independent 
consultant.  RCS is the method of valuation of assets at full replacement cost8 yielding 
compensation sufficient to replace assets plus necessary transaction costs associated with 
asset replacement. Transaction costs include administrative charges, registration or title fees, 
and any similar costs imposed on AH.  

39. The independent RCS Consultant (individual or firm) will be recruited by the GDR. 
The RCS will consider, in addition to lost fixed assets others, the type of trees and maturity of 
the trees, the type of materials, their quality and local market value and the costs to transport 
materials, etc. based on local conditions. The compensation amount for loss of assets for 
each AH is calculated based on the DMS of the affected assets in the IOL and applying the 
unit costs from the RCS report to their measurements to arrive at the replacement costs of the 
affected assets. 

40. Cash compensation based on the principles of replacement cost will be provided to 
AHs losing structures, or parts of structures, such as kiosks, roofs, concrete payments, fences 
or houses.  

41. The following procedures will be applied to determine the replacement costs of affected 
assets: 

a) For replacement costs of land, the RCS Consultant will directly interview 
households that have recently bought or sold land to collect the evidence of the 
rate of land transaction and interview households who are looking for properties 
to sell or buy within and around the subproject area. The RCS Consultant will 
also find out from local residents subject to confirmation/validation through 
official records of local authorities the price of various types of land that have 
been the subject of transactions in the past six months to one year in the 
community or nearby areas and the prices of various types of land local residents 
are willing to buy or sell as well as collects data from government offices on 
recent land transactions and land market assessment. 

b) For structures, the RCS Consultant will interview owners of structures to 
determine the construction materials usually used in the locality for each type of 
building following existing government categories or standards, sources of 
construction materials used and the unit costs of said materials, including the 
costs of transporting the same to the locality and the cost of labour for 
constructing each type of building found in the locality. In the survey, interviews 
will also be conducted with building contractors to determine the cost of 
construction materials for each type of structures in the subproject area following 
existing government categories, the cost of transporting construction materials 
to the subproject area (community), the cost of labour for constructing each type 
of building and the unit cost per meter square of each type of building in the 
subproject area following existing government categories. The replacement cost 
will be based on the latest item rates for construction within the subproject area. 

 
8 Full replacement cost estimation will include fair market value, transaction costs, interests accrued, transitional 

and restoration cost, and other additional costs. 
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c) For the crops and trees, interviews will be conducted with owners, market 
vendors and seedling suppliers to determine the current selling farm gate price 
of fruits or crops in the area and compensated accordingly as described above. 
RCS will collect data from statistics offices on average yields per type of crop 
and/or tree identified during the DMS. 

42. The IOL and the measurements will be recorded and signed by the IRC-WG and the 
AH and witnessed by the Commune/Village Official, normally the Chief. 

H. Compensation and Other Resettlement Assistance 

43. In addition to the compensation for loss of assets compensation is paid for loss of 
income from use of land, businesses, employment and other income sources, transportation 
allowances, subsistence allowances during the transition period in case of relocation to a new 
site and income/livelihood restoration programs for permanent loss of income-generating 
sources. For the poor and vulnerable in addition to the above, a special assistance package 
is provided under which an additional cash grant is provided to assist in improving their living 
standards. 

44. Fruit trees, other productive trees and crops will be fully compensated as per principles 
of replacement cost. As much as possible, AHs will be allowed to harvest crops before 
acquisition. 

45. Businesses affected by land acquisition will be compensated for loss of income as well 
as transport allowances where relevant. 

46. For AH losing income during the transition period because of physical displacement of 
their residences, allowances will be provided and livelihood restoration programs will be 
provided for AHs who permanently lose their source of livelihoods. 

I. Vulnerable Groups 

47. Vulnerable persons are categorized as distinct groups of APs who likely to be more 
adversely affected than others and who are likely to have limited ability to reestablish their 
livelihoods or improve their status and comprise (i) all households living below the national 
poverty rate established by the Royal Government of Cambodia, (ii) female headed 
households with dependents living below the national poverty rate, (iii) disabled headed 
households with no other means of support, (iv) elderly headed households with no other 
means of support, and (v) indigenous people (who often have traditional land rights but no 
formal titles).  These groups are identified as those AHs classified as ID Poor 1 and ID Poor 2 
under the Sub Decree 291 ANKr.  of the Royal Government of Cambodia on the Identification 
of Poor Households. 

J. Relocation 

48. Physical relocation is not expected under any subprojects. Therefore, there is no 
provision for new resettlement sites. 

K. Livelihood Restoration Program 

49. The APs who permanently lose their source of livelihood by the project will be provided 
with support to re-establish means of their livelihood. This may be either in the form of cash 
grants for them to seek new or upgrade their skills or through an income support program 
(land based, employment base, or business based) depending on the choice of the APs.  
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50. Land-Based Livelihood Restoration. This program includes (i) access to other land-
based sources of income, like vegetable gardening, fruit trees and livestock if alternative 
affordable agricultural land is available. Where land is compensated in cash at replacement 
cost and land of similar productive value is available in the area, such AHs will not be eligible 
for this program.  Specifically, designed skills training in farming and livestock will be provided 
to the APs; and (ii) financial support in the form of a lump sum cash grant of $200 to assist in 
re-establishing the livelihood. 

51. In case no alternative agricultural land is available, these AHs would be offered the 
option to participate either in the employment or business-based livelihood restoration 
program.  

52. Employment-Based Livelihood Restoration. This program includes: 

a) Provision of employment skills training. A survey of the employment opportunities 
in the proximity of the relocation sites would be carried out as part of the 
preparation of the ARP or DRP which would be analysed to determine the types of 
jobs available and the skills set requirements. The training program would be 
developed to help build these skills set for the AHs. In lieu of skill training provided 
under the project, a cash grant for AHs to pursue skills training of their choice 
elsewhere may be offered when there are insufficient numbers of AHs who lose 
their employment. 

b) The project could also provide temporary job opportunities at the construction site, 
at the office, or other places. Construction work often requires low-skills and could 
be available more easily. For other jobs in offices or those requiring higher level of 
skills, skill training would be provided to the AP to access these jobs.  

53. Business-Based Livelihood Restoration. This program includes: 

a) Provision of business skills training focusing on micro or home-based businesses. 
In case of insufficient number of AHs, a cash grant may be offered for eligible APs 
to pursue skills training elsewhere of their choice. 

b) Financial support in the form of a lump sum cash grant to assist in starting or re-
establishing micro or home-based businesses.  

L. Contracts with AHs and Compensation Payments 

54. The agreement on the compensation package is confirmed under a formal and binding 
contract between IRC-WG and each of the AP on signing, the AP is paid the compensation as 
a lump sum amount. If any errors are found during the meeting they will be corrected on the 
spot.  

55. Prior to the signing of contracts, a consultation meeting is held with the APs and the 
contracts are offered and explained to the AP on one-to-one basis. The AP has the option to 
sign the contract at that time or within the next three days. The compensation payments are 
not made at this stage, and a separate meeting is scheduled for making the compensation 
payments later. The APs are informed in advance of the date of the meeting for the 
compensation payments through the Commune and/or Village Offices. The compensation 
payments will be paid, at the choice of the APs, directly to joint bank accounts, or alternatively 
in cash where the AP does not have a bank account with receipts of payment jointly signed by 
both husband and wife. 
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V. INSTITUTIONAL ARRANGEMENT 

A. National Committee for Sub-National Democratic Development 

56. The NCDDS is the EA responsible for the Project and will implement project activities 
through the establishment of the PMU. The PMU under the NCDDS is responsible for overall 
project coordination, implementation, fiduciary management, safeguards compliance, 
monitoring, and reporting, ensuring that project activities are carried out efficiently and in 
accordance with government regulations and AIIB requirements. The Project Director of the 
PMU will be responsible for overall guidance and policy advice, internal coordination, 
discussion and resolution of project matters with counterparts in the ministry and other 
government agencies, donor alignment and harmonization, and public disclosure and civil 
society involvement.  

57.  The Project Manager in the PMU will provide day-to-day support to the Project Director 
and will have the responsibility to ensure that the Project Operation Manual is followed, 
environment and social activities are implemented, all consultants follow their terms of 
reference and delivery schedule, project activities are carried out on schedule and within 
budget, and financial management reports are submitted on time. However, the EA and the 
PMU will not be responsible for undertaking the preparation, implementation, monitoring and 
reporting on the ARPs or DRPs which rests solely with the GDR. 

B. PMU Environment and Social Management Unit 

58. The PMU’s Environment and Social Management Unit (ESMU) that includes the 
NCDDS Social and Environment Officers, assisted by the Project Implementation Consultants 
Environment Safeguard Specialist and Social Safeguard Specialist will be responsible for 
screening of environment and social impacts which will include land acquisition impacts for all 
selected subprojects. They will report to the PMU/Project Manager on the results of the 
screening process. The assessment will document if there will be significant acquisition of land 
in any subproject so that the GDR will be made aware of the requirement for the preparation 
and implementation of ARPs or DRPs for any subprojects.  

C. Ministry of Economy and Finance 

59. The IRC has the mandate to review and evaluate the resettlement impact and land 
acquisition for public physical infrastructure development projects in the Kingdom of 
Cambodia. The IRC is a collective entity permanently chaired and led by the MEF with 
members from different line ministries. The IRC carries out its roles through an IRC-WG which 
is established by the MEF for each public investment project. The IRC is the approving 
authority for all RPFs and final ARPs or DRPs prior to submission to the AIIB for its approval. 

60. The General Department of Resettlement is the permanent Secretariat of the IRC 
and is the lead agency for the preparation, implementation, and monitoring and reporting of 
land acquisition and resettlement activities. 

61. The Inter-Ministerial Resettlement Committee Working Group will carry out the 
day-to-day land acquisition activities under the Project led by the Deputy Director or the Chief 
of the Department of Resettlement of the GDR and comprise staff of GDR, technical staff of 
NCDDS and the Provincial Working Group is responsible for day-to-day implementation, 
including planning, procurement, financial management, safeguards, monitoring, and 
reporting. The IRC-WG will be responsible for all the field work related to LAR activities under 
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the supervision of the Director of the Resettlement Department 2 and overall guidance and 
direction of the Director General of the GDR. 

62. The Provincial Resettlement Sub-Committee is established by the Provincial 
Governor at the request of the IRC for each project and comprises (i) the Provincial Governor 
or the Deputy Provincial Governor as the Head, (ii) Provincial Department Directors of the line 
ministries represented in the IRC and (iii) the respective Chiefs of the districts and communes 
of the locations affected by the Project as Members. The role of the PRSC is as follows: 

• Provide the coordination and supporting role to the GDR, IRC and IRC-WG for land 
acquisition activities at the local level. 

• Ensure all relevant provincial and local government authorities provide the 
necessary support for land acquisition. 

• Manage the public consultation meetings at provincial Level; and 

• Be responsible and accountable for the disbursements of the compensation 
payments at the provincial level. 

63. The Provincial Resettlement Sub-Committee Working Group is established by the 
Provincial Governor and is mainly responsible for technical functions of the PRSC and works 
with the IRC-WG in carrying out the LAR activities at the provincial level. 

VI. GRIEVANCE REDRESS MECHANISM 

64. The GRM seeks to resolve concerns promptly using a process which is easily 
understood, is culturally appropriate and readily accessible at no cost to the AHs. Grievances 
can be submitted if an AH(s) believes the Project is having a direct detrimental impact on them 
because of land acquisition impacts.  

65. The first level of complaint resolution following traditional methods in Cambodia, 
involves problem solving at the Village and/or Commune level at which stage a solution can 
be sought amicably on the spot without the need for lodging a formal complaint.  

66. For mandatory involuntary land acquisition and resettlement, the formal steps 
described below will be followed. 

67. First Step. The aggrieved AH can lodge a written complaint to the Head of the District 
Office where the Project component is located. A reconciliation meeting is held with the 
aggrieved party and a decision is taken within 15 working days after the date of registration of 
the complaint by the District Office. The District GRM will handle all complaints related to 
landownership as this falls in the provincial level responsibility.  If the complaint is resolved at 
the district level to the satisfaction of the AH, the district authority will inform the complainant 
of the result. If the complaint is related to compensation, replacement costs, and other such 
policy issues, the complaint will be forwarded to the GDR for resolution. If the complainant is 
not satisfied with any decision, s/he can lodge the complaint to the GDR through the IRC-WG. 
The Department of Internal Monitoring and Data Management (DIMDM) of the GDR will review 
the case and submit the report to the Director General of GDR for a resolution. The AH will be 
informed in writing by the GDR of the decision within 15 working days from the receipt of the 
complainant.  

68. Second Step. If the AH is not satisfied with the decision at the 1st step s/he can submit 
a written complaint with the PGRC through the Provincial Governor's Office. The AH or a 
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representative will be given an opportunity to present its case during the meeting and the 
PGRC may consider any compelling and special circumstances of the AH. The GDR will send 
a representative, as a non-voting member, to provide explanation for the rejection of the 
complaint at the first step by the GDR. The decision of the PGRC must be reached on a 
consensus basis and will be final and binding except when the matter relates to any policy of 
the RGC. Decisions on policy matters on LAR are decided by the IRC. The PGRC will have 
40 working days from the date of receipt of the complaint to reach a final decision. The decision 
of the PGRC will be sent to the IRC through the GDR for endorsement before any remedial 
action is implemented.  

69. The PGRC comprises of representatives from the relevant provincial authorities and 
MEF as follows: 

• Chair: Provincial Governor or person appointed by the Provincial Governor. 

• Vice Chair: Director of Provincial Department of Land Management, Urban 
Planning and Construction or representative. 

• Member: Director of Provincial Department of MEF or representative.   

• Member: District Governor or representative.  

• Member: One civil society representative. 

70. The handling of the complaint ends at the Second Step. There are no fees or charges 
levied on the AH for the lodgment and processing of the complaints under the First or Second 
Steps. However, as provided for in the Expropriation Law, the aggrieved AH can file a suit at 
the Provincial/Municipal Courts, as applicable, to seek a resolution. Such actions will be at the 
cost of the AH. At this stage, there is no involvement of the GDR, PRSC or IRC-WG unless 
there is a judicial order from the competent courts. 

71. If efforts to resolve disputes using the grievance procedures remain unresolved or 
unsatisfactory, AHs have the right to directly discuss their concerns or problems with AIIB’s 
Project-affected People’s Mechanism which provides an opportunity for an independent and 
impartial review of submissions from Project-affected people who believe they have been or 
are likely to be adversely affected by AIIB’s failure to implement its Environmental and Social 
Policy in situations when their concerns cannot be addressed satisfactorily through the 
Project-level GRM or the processes of the Bank’s Management. 

VII. FUNDING AND IMPLEMENTATION ARRANGEMENTS 

A. Budget and Financing 

72. The budget for LAR is prepared by the Resettlement Department 2 of the GDR after 
the DMS and RCS are completed and is included in the DRP. The budget is financed by the 
Counterpart Funds Account allocated from the national budget by the RGC. There is no 
financing for land acquisition from the loan funds under the Project. 

73. The GDR will be responsible and accountable for all financial management functions 
relating to the use of the budgeted funds. Once the budget is approved by the MEF, the funds 
are released by the General Department of Treasury and deposited into a project designated 
account established by the GDR for the Project in the National Bank of Cambodia. The funds 
are released from the project designated account, as and when necessary, for making 
payments to the AHs. 
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B. Implementation Schedule 

74. The Project implementation schedule is from October 2026 to December 2032. 

75. The award of civil works contract is subject to the approval of the ARP or DRP by AIIB. 
It is expected that the DMS (census and IOL) and the RCS will be completed within 60-90 
days after the DEDs are submitted to the GDR depending on the number of AHs. The 
preparation of the ARP or DRP and its approval by the IRC takes about one month and the 
AIIB is expected to endorse  within 2 weeks. The implementation of the ARP or DRP will vary 
between 3 to 6 months depending on the number of AHs and the complexity of LAR impacts. 
The handover of the land is 30 days after the compensation payments are made. Hence, if 
the procurement process takes place about 12 months from the DED completion date, there 
will be sufficient time to complete the LAR processes and hand over the land for construction.  

76. Civil works can commence only in sections where the payment of compensation has 
been paid to the AHs in that section.  In case any AH refuses the compensation payment or 
where complaints have been lodged for resolution under the GRM, these cannot prevent the 
commencement of civil works and funds should be put in a separate special account on hold 
for the AH. In the event if any assets are damaged during construction by the civil works 
contractor, the contractor will be required to restore them back to the original conditions or 
better standard.   

VIII. INFORMATION DISCLOSURE AND CONSULTATIONS  

A. Information Disclosure 

77. This RPF will be disclosed at the national level in the NCDDS website and AIIB website 
in English. The RPF will also be disclosed in the Commune and Village Offices. 

78. The RPF and the ARPs or DRPs will be made available in a timely manner in places 
accessible to AHs and the communities. They will be posted at the Commune Office and the 
PRSC-WG will hold meetings to explain them in the local language. There will be a continuous 
open line of communication between the Commune and Village Chiefs and the Team Leader 
of PRSC-WG which will facilitate the process of clarifications. No personal details or individual 
compensation details will be disclosed in any form or substance. The ARPs or DRPs will be 
disclosed at NCDDS and the AIIB websites.  

B. Consultation and Participation 

79. Key stakeholders in the consultation process will include: 

• AHs, with special attention to women, Indigenous Peoples (if any) and other poor 
and vulnerable people (elderly and people with disability). 

• MOI, NCDDS and its Provincial Department. 

• IRC and GDR including IRC-WG and PRSC-WG. 

• Provincial and Local authorities (District/Khan, Commune/Sangkat Councils and 
Village Offices) including representatives of women’s groups, if any  

• Civil Society Organizations, if relevant.  

80. The 1st round of consultations by the GDR through the IRC-WG will be undertaken at 
the DMS stage. The purpose of DMS process, the DMS questionnaire and the IOL will be 
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explained to all the AHs in a common meeting. A detailed PIB focusing on LAR will be prepared 
by GDR and shared with all the participants. Thereafter the DMS team will meet AHs on one-
on-one basis and explain the purpose DMS process before proceeding to fill out the DMS 
questionnaire and carrying out the measurements of the affected assets. Measurements will 
be taken in the presence of the AH and the AH will confirm the loss of assets and the 
measurements. Socio-economic data is also collected and recorded in the DMS 
questionnaire. The completed DMS questionnaire and the IOL are signed by the AH and 
witnessed by a community elder or official. 

81. A 2nd consultative meeting will be held prior to the signing of the agreement/contract 
for the compensation package and is undertaken jointly by the IRC-WG and PRSC-WG. At 
this stage, the DMS and the RCS are completed, the compensation package for each AH is 
known and the draft contracts for compensation have been prepared. The consultative 
meeting will explain the compensation package, schedule, procedures, entitlements and 
GRM, among others. AHs will be provided the option to sign the contract during this 
consultation stage or given 3 working days to submit the signed contract to the IRC-WG 
through the village council office. For those AHs who were unable to participate in the meeting, 
best efforts will be made to visit them at their homes or seek the assistance of the village office 
to contact them.  

82. The final consultative meetings will be conducted when the compensation payments 
will be ready for disbursement. This consultation will be undertaken jointly by the IRC-WG and 
PRSC-WG. The schedule for compensation payments will be informed to AHs at least one 
week in advance through the commune and village offices. The consultation will be on a one-
on-one basis where each AH will be explained the composition of its compensation payment 
before the payment is made. The agreement on the compensation package is confirmed under 
a forma and binding contract between IRC-WG and each of the AHs. The compensation 
payments at the choice of the AH will be paid directly to joint bank accounts in the name of 
both husband and wife where it exists or alternatively in cash where the AH does not have a 
bank account with receipts of payment jointly signed by both husband and wife where 
applicable. 

IX. MONITORING AND REPORTING 

83. The NCDDS will be responsible for monitoring the overall implementation of the 
proposed Project except safeguard matters related to land acquisition and the implementation 
of the ARP or DRP. The NCDDS will be responsible for the monitoring of other safeguard 
matters and supported by environment and social safeguard consultants recruited by the PMU 
for project management support. The GDR will be responsible for the monitoring and reporting 
of the implementation of all land acquisition activities. 

A. Internal Monitoring 

84. The role of internal monitoring will be to ensure that resettlement activities are 
undertaken in accordance with the implementation schedule described in the ARP or DRP. In 
this way, the interests of the AH are continuously protected and the schedule for civil works 
can be assured. 

85. The objective of internal monitoring by the GDR is to (i) measure and report on the 
progress in the preparation and implementation of the DRP; (ii) identify problems and risks, if 
any, and the measures to mitigate them; and (iii) assess if the compensation and rehabilitation 
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assistance are in accordance with the provisions under the ARP or DRP. All internal monitoring 
and reporting, where applicable, on the implementation of the ARPs or DRPs will be carried 
out by the GDR in accordance with the principles agreed between the AIIB and GDR based 
on the internal monitoring indicators. The indicative set of monitoring indicators is shown in 
Annex 3. 

86. The GDR’s DIMDM will be responsible for carrying out the internal monitoring which 
will review the quarterly progress reports provided by the relevant Resettlement Department, 
including fielding its own missions to verify the progress and the validity of the data and 
information, where necessary. The DIMDM will validate that the (i) entitlements and the 
corresponding compensation are paid in accordance with the EM in the ARP or DRP; and (ii) 
GRM is functioning as per the guidelines. The GDR’s DIMDM will prepare and submit a semi-
annual monitoring report to the AIIB on the implementation of the ARP or DRP. 

B. External Monitoring 

87. The Project is classified Category B for Environmental and Social Safeguards. It is 
deemed to have (i) limited number of potential adverse environmental and social impacts; (ii) 
the potential impacts are unprecedented; (iii) potential impacts are expected to be minor and 
therefore reversible; the potential impacts are expected to be limited to the subproject areas; 
and (v) the potential impacts can be successfully managed and mitigated through the 
implementation of ARPs or DRPs. Therefore, no external monitoring is required. 
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ANNEX 1: SCREENING FOR LAND ACQUISITION 
 

Initial Screening on Land Acquisition  

Road or 
canal 

section 
(PK) 

Villages/ 
Communes
/ Districts 
crossed 

Description of possible assets 
impacted such as trees, parts of 

structure, concrete driveway, 
livelihoods etc) 

Number 
of AHs 

impacted 

(small impacts, no 
major impact on 

livelihood, no 
relocation, part of 

vulnerable group etc. 
see guidelines RPF) Left Right 
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ANNEX 2: ENTITLEMENT MATRIX 
 

Category Type of Loss Application Category of 
Eligible People Entitlements Clarification 

Loss of Land 

1a Loss of Land 

Agricultural, 
residential and 
commercial 
land 

Legal owners and 
holders of real right 
of land, including 
those covered by 
customary rights 
 

• Cash compensation for land at full replacement cost or 
land swap of equal productive value.  

• Provision of stamp duties, land registration fees other 
similar taxes, and other costs if applicable, for acquiring 
legal rights in case of replacement land (land for land 
swap) 

• Includes option of compensation at same replacement 
cost for affected land that remain after acquisition if 
remaining land becomes unviable or unusable. 

• For customary ownership, replacement land to sustain 
livelihood and way of life. Land registration, stamp duty 
and other fees to register land ownership or right to use 
will be reimbursed at cost 

If land for land is offered, title will 
go to both husband and wife. 
 
Replacement value to be based on 
the RCS. 
 
 
Applies to only partial loss of land 
 
 

 

1b Loss of Land  Tenants and 
Leaseholders 

• No compensation for loss of land as not legal owners of 
land  

 
 
 
 

 

1c 
 
 

Loss of Land  

Illegal 
occupiers/squatters 
without legal titles 
or rights to land 

 
• No compensation for land loss as not legal owners of 

land 
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Category Type of Loss Application Category of 
Eligible People Entitlements Clarification 

Loss of Use of Land 
2a Loss of Crops 

and Fruit 
Trees and 
Wood/Timber 
and other 
Productive 
Trees 

Agricultural 
land 

All AH/DPs lose 
crops and fruit trees 
(from use of land) 

• For rice/crop farming: 
Net annual income X 1year 
In addition, AHs can harvest and retain income from 
standing crop. 
• For fruit trees, replacement cost of loss based on 
following formula: 
[Quantity Harvested per Year) X (Market Price) X 
(Number of years it will bear fruit)] + Cost of Seedling 

RCS will determine the 
replacement value/amounts 
 
 
 
Market Price is based on Farm-
Gate Price 
 

  Perennial trees that have a growth period of more than 5 
years are classified as follows: 

• Sapling Trees under 1 year-not compensated as it can 
be replanted. Cost of seedling provided. 

• Young Tree (1 to 3 years): Valued at 1/3 of its full price 
as it can be replanted plus cost of seedlings 

• Young Tree (More than 3 to 5 years) bearing some 
fruits:  valued at 2/3 of its full price plus cost of 
seedlings 

• Mature Tree (more than 5 years) full bearing fruits 
valued at full price plus cost of seedling 

• Wood/Timber and Other Productive Trees 
o Based on age and wood value and volume 

 
 
 
RCS Study will determine the 
value. 
 
 
Full Price is amount calculated 
from the formula shown in [ ] 
without cost of seedling 

2b Loss of 
Business  

Commercial 
land, 
businesses, 
and livelihoods 

All AHs who are 
losing their 
livelihood or income 
source 

• For businesses which need to be relocated to a new 
site, an amount equal to loss of projected net income 
for 2 months 

• For businesses relocated on-site (move back or same 
area), an amount equal to loss of projected net income 
for one month. 

 
 
 
RCS will determine the amounts 
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Category Type of Loss Application Category of 
Eligible People Entitlements Clarification 

Loss of Houses and Structures 

3a 
Loss of 
Houses and 
Structures 

Residential, 
commercial 
structures and 
other assets 

Owners of houses, 
buildings and 
structures (wells, 
ponds, fence, shop, 
shed, etc), with or 
without land titles  

• Cash compensation equivalent to replacement value 
of lost portion of the house/building/structure (no 
depreciation). If the owner rents or leases, 
compensation for any improvements/construction 
carried out by the renter/leaseholder will be deducted 
from the compensation payment to the owners. 

• In case of loss of only part of the 
houses/buildings/structure and the remaining portion 
is not liveable or useable, compensation will be paid 
for complete structure at same replacement cost. 

• In case houses/buildings are rented/leased, any 
improvements/construction added by renters and 
leaseholders will be compensated at replacement cost 
and paid to renter/leaseholder. Owners will not get 
compensation for such improvements/construction 

 

 
 
 
 
 

RCS will determine the 
replacement cost 

 
When loss is 75 % or more of the 
floor space 

 
 
 
 
 
 
 
 
 
 
 
 

 

3b 
Loss of 
Houses and 
Structures 

Residential, 
commercial 
structures and 
other assets 

Tenants and 
Leaseholders  

• Cash compensation at replacement cost for any 
improvements or construction by the tenants or 
leaseholders 

• In case of no improvements or construction, no 
compensation is paid. 

• Transfer/Disturbance Allowance equivalent to 1month 
of rental or lease amount 

RCS will determine replacement 
cost 
 
 
 
Documentary evidence is required 

3c 
Loss of 
Houses and 
Structures 

Residential, 
commercial 
structures and 
other assets  

Illegal 
occupiers/squatters 

• Cash compensation equivalent to replacement value 
of loss of structures constructed by illegal 
occupier/squatters 

RCS will determine replacement 
value 
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Category Type of Loss Application Category of 
Eligible People Entitlements Clarification 

3d 

Loss of 
Houses and 
Structures  
(Transport 
Allowance) 

Transport 
allowance for 
household and 
personal 
goods 

AHs 
 
 

• Fixed Lump Sum allowance per AH based on 
average cost of transportation to new relocation 
place. 

• Up to 5 km 
• More than 5 km 

RCS will determine the lump sum 
amount for the 2 rates 

 
 

Loss of Income and Livelihood 

4a 

Loss of 
Income during 
Transition 
Period - 
Subsistence 
Allowance 

Loss of 
Income  

AHs who lose 
income from 
employment during 
the transition 
period. 

• Lump sum amount equivalent to 3 months of income 
for each member who lose income, based on the 
official monthly poverty rate established by RGC. 
Monthly Poverty Rate X Number of Members in 
AH X 3  

• In case AH is classified as poor vulnerable group, the 
above lump sum amount is doubled.  

 
 
Monthly Poverty Rate as 
established by the RGC 

4b 

Permanent 
Loss of   
Livelihood 
Source due to 
Physical 
Relocation 

Income 
Restoration  

AHs who lose their 
source of livelihood 
permanently  
  

• Entitled to participate in any one of the 3 Livelihood 
Restoration/Support Programs: 

• Land Based Livelihood   Restoration for AHs 
engaged in land-based livelihood except for AH who 
have been compensated for their land with the same 
productive value (i) facilitate access to other land- 
based sources of income, if productive land is 
available, like vegetable gardening, fruit tree, livestock 
and other similar land-based income generating 
sources; (ii) provision of training in farming or 
livestock; and (iii) lump sum cash grant of USD 200 to 
re-start land based livelihood 

• In case of unavailability of suitable land: the AHs can 
opt for either employment or business-based 
livelihood program. 
OR 

• Employment Based Livelihood Restoration for AHs 
who lose employment permanently. (i) provision of 

 
Land Based for AH who lose land-
based livelihood 
Employment based for AH who 
lose employment- based livelihood 
 
Business based livelihood 
program for AH who lose 
business- based livelihood. 
Can be provided for the AHs who 
may opt for this. 
AHs will only be eligible for any 
one of the above three options 
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Category Type of Loss Application Category of 
Eligible People Entitlements Clarification 

employment skills training; and (ii)    lump sum cash 
grant equivalent to 3 months of income based on 
official poverty rate to supplement income support 
during the training period. 

      OR 
• Business Based Livelihood Restoration for AHs 

who lose businesses permanently or AHs who opt for 
this as an alternative livelihood source. (i)  provision of 
business skills; and (iii) a lump sum cash grant of USD 
200 to assist in starting micro or home-based 
business. 

• For Poor and Vulnerable AHs. In addition to skills 
training, (i) lump sum cash grant will be doubled; 
and (ii) priority in any employment opportunity under 
the Project 

• Classification will be carried out 
during the DMS and in 
accordance with the   
established criteria prescribed in 
Section IV.D SOP and under 
These groups are identified as 
those AHs classified as ID Poor 
1 and ID Poor 2 under the Sub 
Decree 291 ANKr.  of the Royal 
Government of Cambodia on the 
Identification of Poor Households 

  

5 
Unanticipated 
Impacts  
  

 . 

Any unforeseen impacts or damage due to the Project will 
be properly assessed and compensated in accordance 
with the RPF and AIIB ESF. The Borrower will inform AIIB 
of the occurrence of the unanticipated impacts and actions 
to be undertaken to mitigate these. These shall also be 
included in the monitoring report to AIIB 
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ANNEX 3: INDICATIVE INTERNAL MONITORING INDICATORS 
 

Indicative DRP Internal Monitoring Indicators 

Purpose Activities Monitoring Indicators 

Identification of 
compensation 
recipients 

Verify the list of compensation 
recipients against eligibility criteria 
for compensations 

Number of persons in the list of 
compensation recipients, who do not 
meet eligibility criteria (included by 
mistake) 

Identification of persons, who may 
claim eligibility for compensation, but 
are not included in the lists of 
compensation recipients. Separate 
verification should be performed on 
each type of compensation 

Number of persons who meet the 
criteria, but are not included in the list of 
compensation recipients (excluded by 
mistake) 

Verification of 
affected area 

Confirmation of the areas of affected 
assets (including land plots and real 
property) against the DRP 

Area of land subject to acquisition, for 
which compensation has been paid 
Area of structures subject to acquisition 
for which compensation has been paid 

Verification of 
compensation 
amount, 
processing and 
payment 

Verify compensation payments 
made 

Number of persons who received 
compensation in time and in full amount. 

Identification and analysis of 
reasons for compensations not 
being paid in full amount and in time 
 

Number of persons who did not receive 
compensation in time and in full amount. 
Amount of funding allocated for 
payment of compensations 

Identification of reasons for which 
funds for compensations have been 
under/overspent 

Rate of spending of funds allocated for 
compensations, % of amount envisaged 
in the DRP 

Verification of 
compensation 
timeline 
 

Identification of reasons for which 
payment of compensations was 
delayed (e.g., due to the court trial, 
inheritance issue, etc.) 

Number of persons who received 
compensation with delay and reasons of 
delay; changes in amount of 
compensation (if any) should also be 
noted 

Verification of 
consultation and 
participation 

Determine the level of involvement 
and identification of reasons of 
inadequate participation 

Number of compensation recipients who 
participated in consultations meetings at 
each phase of land acquisition 

Status of 
implementation of 
GRM 

Examination of grievance cases; 
analysis of disputes and complaints 
content, and resolution of conflicts 

Number of complaints received 
Number of complaints resolved 
 
Number of complaints pending 

Relocation to a 
new site 

Examine the settlement status of the 
AHs (whether they already settled in 
the new relocation site) 

Total number of AHs to be relocated  
Number of AHs relocated 
Number of AHs yet to be relocated 
Number of AHs who have self-relocated 
to their site of preferred choice 
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